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PART I - GENERAL INFORMATION, INSTRUCTION, AND BIDDING 
REQUIREMENTS 

1.1 GENERAL NOTES 

In general, the New York State Department of Transportation Standard Specifications, latest 
revision, and all addenda in effect on the date of advertising for bids, shall apply, except where 
modified in these specifications. Where reference is made to New York State, State Department 
of Transportation, Commissioner, etc., the appropriate Village of Pittsford official shall be 
substituted. 
The provisions of the following sections shall apply, except for the non-standard items noted in 
the Technical Specifications. 

A) 101-02-Definitions Of Terms 
B) 109-05C-Force Account Report 
C) 200-Earthwork 
D) 300-Bases And Subbases 
E) 400-Hot Mix Asphalt 
F) 500-Portland Cement Concrete 
G) 550-Structures 
H) 600-Incidental Construction 

Materials details as stipulated in Section 700 shall apply as modified in the Plans and 
Specifications. 
The Superintendent of the Village of Pittsford Department of Public Works shall make the final 
interpretations of any irregularities, ambiguities or questions arising out of these Specifications 
and the New York State Department of Transportation Specifications used on this project.  
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1.2 PROJECT SUMMARY 

1.2.1 PROJECT TITLE 

Wood and South Street Pavement Rehabilitation 

1.2.2 PROJECT DESCRIPTION 

Project includes improvements to South St. (Rt 96 to Rt 31/State Street) and Wood St (South 
Street to Boughton Avenue). Improvements include ADA curb ramp improvements, pavement 
reconstruction for Wood Street, milling and resurfacing for South Street, curb and gutter 
repairs/replacement, driveway reconstruction and signing and pavement markings.  

1.2.3 PROJECT OWNER 

Village of Pittsford 
21 N. Main Street 
Pittsford, NY 14534 
www.villageofpittsford.com 

Pittsford Village Board 
Alysa Plummer Mayor 
Lili Lanphear Trustee 
Justin Leitgeb Trustee 
Lisa Cove Trustee 
David Marshall Trustee 
Dorothea Ciccarelli Village Clerk 
Alexandria Vaughn Deputy Clerk 
Francine Brokaw Deputy Treasurer 
Zack Bleier Superintendent of Public Works 
 

1.2.4 PROJECT PREPARED BY 

Greenman-Pedersen, Inc. 
150 State Street, Suite 100 
Rochester, NY 14614 
www.gpinet.com 

Project Designer Contact 
Caitlyn Hemmes, P.E. Project Manager/Engineer of Record 
Renjit James, P.E. Project Manager (GPI Contact for the duration of Bidding) 
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1.3 NOTICE TO BIDDERS (ADVERTISMENT) 

The Village of Pittsford will receive sealed Proposals for the Wood and South Street Pavement 
Rehabilitation Project in the Village of Pittsford, Monroe County, New York. Proposals will be 
received and bids publicly open and read at the following place and time:  

Place: Village of Pittsford’s Office 
                       21 N. Main Street 
                       Pittsford, NY 14534 

Date: 05/09/2025 
Time: 10:00 AM 

Bids received by the Village of Pittsford after the time specified for bid opening will be date 
stamped as evidence of late arrival and returned to the Bidder unopened.  The Bidder assumes the 
risk of any delay in the United States Postal Service, in any other delivery service, or in the 
handling of the bid by any employee of the Village other than Village Clerk. Whether sent by the 
United States Postal Service, other delivery service, or by personal delivery, the Bidder assumes 
the responsibility for having the bid submitted on time.  The time clock located in the office of the 
Village of Pittsford is designated the official timepiece for submission of bids. 
The work to be performed consists principally of the furnishing of all labor and materials for 
ADA curb ramp improvements, pavement reconstruction for Wood Street, milling and 
resurfacing for South Street, curb and gutter repairs/replacement, driveway reconstruction and 
signing and pavement markings.  
The foregoing is a general outline of work only and shall not be construed as a complete 
description of the work to be performed under the Contract. 
Plans and Specifications may be downloaded electronically from the Village of Pittsford’s 
website (https://www.villageofpittsford.com/) or obtained in hard copy in person at the following 
location upon payment of $50.00 for each set of documents requested: 

Village of Pittsford’s Office 
21 N. Main Street 
Pittsford, NY 14534 

Checks for Plans and Specifications should be made payable to "Village Clerk of the Village of 
Pittsford".  Plans and Specifications will not be mailed until a check is received by the Village 
Clerk. 
Bidders who download an electronic copy of the Plans and Specifications are solely responsible 
for the cost of printing and reproduction, and no refund of these costs shall be provided by the 
Village. 
Plans, Specifications and Proposal Forms may be examined at the following location: 

Village of Pittsford’s Office 
21 N. Main Street 
Pittsford, NY 14534 

Prospective Bidders are encouraged to obtain bid documents from Village of Pittsford as the 
Village does not guarantee either the accuracy or completeness of bid documents obtained from 
sources other than Village Clerk. Only those prospective BIDDER(s) who have downloaded bid 
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documents from, or purchased bid documents at, the Village of Pittsford Office will be assured to 
be sent all addenda. 
The Consultant contact identified below is designated by the Village Clerk as the sole point of 
contact concerning the subject matter of this public bid, including but not limited to an 
interpretation(s) pertaining to the Plans and Specifications, from the date of Advertisement of 
Bids until the Bid Opening Date and the results are made public. Inquiries shall not be directed to 
the Village Clerk. 

Consultant: Greenman-Pedersen, Inc. 
Contact Name: Renjit James, P.E. 
Consultant Address: 150 State Street, Suite 100 Rochester, NY 14614 
Contact E-Mail: rjames@gpinet.com 
Contact Phone Number: 716.989.3326 

All prospective Bidder(s) are encouraged to inspect the site.  A project walk-through is scheduled 
for 04/18/2025 at 10:00AM.The group will meet at the corner of South Street and Wood Street. 
Requests for an interpretation shall be made in writing no later than the end of business on 
04/25/2025.  Any interpretations/clarifications necessitated by this meeting will be addressed by 
addenda issued by Village. 
Proposals must be made in writing on the forms furnished and shall be accompanied by a bid 
guaranty for an amount not less than five percent (5%) of the amount bid in accordance with the 
Instructions to Bidders. 
Monroe County and Village of Pittsford are exempt under Sections 1116 of the New York State Tax 
Law, and therefore, no sales tax shall be included in the bid. 
The successful Bidder will be required to furnish and pay for satisfactory performance and labor 
and material bonds and provide insurance in accordance with the Instructions to Bidders. 
Village of Pittsford reserves the right to reject any and all bids, and to accept any Proposal or 
individual item or items which may be deemed most favorable to its best interests. Successful 
Bidder(s) on contracts with a value of two hundred fifty thousand dollars ($250,000.00) or more, 
shall ensure that all laborers, workers and mechanics employed in the performance of any on-site 
work, either by themselves or by their subcontractors, shall be certified prior to performing any 
work on the project as having successfully completed a course in construction safety and health 
approved by the United States Department of Labor’s Occupational Safety and Health 
Administration (OSHA) that is at least ten (10) hours in duration. 

1.4 INSTRUCTION TO BIDDERS 

1.4.1 DEFINITIONS 

A. The term "OWNER" means: Village of Pittsford
B. The term "CONSULTANT" means the professional engineer, architect, landscape architect,

or land surveyor firm so designated by the OWNER whose name and address are given on
the cover, or any duly authorized representative of that firm.  If the OWNER has not
designated a CONSULTANT, the OWNER shall be deemed to be the CONSULTANT.
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C. The term "BIDDER" shall mean any party or parties submitting in proper form a Proposal 
to perform the work hereinafter specified to be performed.  The successful Bidder selected 
by the OWNER to perform the work hereinafter specified will thereafter be known as the 
"CONTRACTOR". 

D. The term "CONTRACTOR" shall mean the party or parties contracting to perform the 
work or their or their heirs, executors, administrators, successors, or assigns. 

E. The term "work" shall be understood to mean the furnishing of all labor, materials, 
equipment, and other incidentals necessary or convenient to the successful completion of 
the project and the carrying out of all the duties and obligations imposed by the contract. 

F. The term "AGREEMENT" is used to designate the type and form of contractual agreement 
under which this " work " will be executed, and which will be a unit price or lump sum 
contract, with all materials incorporated into the work, exempt from sales tax, as explained 
in the General Conditions. 

1.4.2 SUBMISSION OF PROPOSALS 

Proposals shall be submitted on the Proposal Forms furnished with the Contract Documents. 
All blank spaces for bid prices shall be properly filled in, in ink, or typed, in both words and 
figures.  In case any price shown in words and its equivalent shown in figures do not agree, the 
written words shall be binding on the BIDDER.  Proposal Forms shall not be modified, nor 
proposals limited or restricted in any way.  Proposals that have been modified, limited, or restricted 
in any way (such as with amendments, conditions, qualifiers, etc.) may be rejected by OWNER. 
Proposals shall be enclosed in a sealed envelope plainly marked with the title of the work and 
name and address of the BIDDER on the outside.  No Proposal will be considered unless filed on 
or before the time and at the place designated in the Notice to Bidders. 
Proposals received after the time set for the opening will be returned to Bidders unopened.  When 
sent by mail, preferably registered, the sealed Proposal, marked as above, should be enclosed in an 
additional envelope similarly marked and addressed to: 

Village of Pittsford’s Office 
21 N. Main Street 
Pittsford, NY 14534 

Proposals received prior to the time of opening will be kept unopened.  No Proposal received 
thereafter will be considered. 

1.4.3 BID GUARANTY 

Each Proposal must be accompanied by a bid guaranty which shall not be less than five percent 
(10%) of the total base bid amount.  The guaranty may be a certified check, bank draft, standard 
form Irrevocable Letter of Credit, or a Bid Bond in the form attached.  The Bid Bond shall be 
secured by a guaranty or surety company authorized to do business in the State of New York as a 
surety.  No Proposal will be considered unless it is accompanied by the required guaranty.  
Certified check or bank draft must be payable to the order of "Village of Pittsford".  Cash deposits 
will not be accepted.  The bid guaranty shall insure the execution of the Contract and the 
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furnishing of the surety bond or bonds and insurance by the successful BIDDER, all as required by 
the Contract Documents. 
Bid guaranties in the form of certified check, bank draft or letter of credit will be returned to 
Bidders other than the successful bidder within ten (10) days after the contract is awarded. The bid 
guaranty of the successful bidder will be returned upon execution of the Contract and submission 
of required bonds and insurances. 
Pursuant to General Municipal Law, Section 105, BIDDER may not withdraw its bid within forty-
five (45) days after the bid opening. 

1.4.4 INTERPRETATIONS OR ADDENDA 

Every request for an interpretation shall be made in writing to the CONSULTANT and must be 
received by the CONSULTANT seven or more business days prior to the date set for the receipt of 
Proposals. If an interpretation is deemed necessary or appropriate by the CONSULTANT, the 
interpretation will be in the form of an Addendum to the Contract Documents and when issued 
will be on file at the offices of the OWNER and the CONSULTANT at least seventy-two (72) 
hours before Proposals are opened.   
OWNER will endeavor to mail, hand deliver, electronically transmit, or otherwise take reasonable 
steps to notify every plan holder of record at the OWNER of any addenda issued.  However, it 
shall be the BIDDER's responsibility to make inquiry as to any addenda issued.  All such addenda 
shall become part of the Contract Documents and all Bidders shall be bound by such addenda, 
whether or not received by the Bidders.  No oral interpretation will be made to any BIDDER as to 
the meaning of the Contract Documents or any part thereof. 

1.4.5 EXAMINATION OF SITE AND CONTRACT DOCUMENTS 

The BIDDER shall visit the site of the proposed work and fully acquaint themself with the existing 
conditions there relating to the work to be performed, and shall inform themself as to the facilities 
involved, the difficulties and restrictions attending the performance of the Contract.  The BIDDER 
shall thoroughly examine and familiarize themself with the Specifications and all other Contract 
Documents.  The CONTRACTOR, by the execution of the Contract, shall in no way be relieved of 
any obligation under it due to their failure to examine the Contract Documents or to visit the site 
and acquaint themself with the conditions there existing, and the OWNER will be justified in 
rejecting any claim based on facts regarding which the CONTRACTOR should have been on 
notice as a result thereof. 

1.4.6 MODIFICATION OF PROPOSALS 

Written modifications of Proposals may be accepted prior to the time established for the receipt of 
bids if received in accordance with the requirements for the submission of proposals as provided 
above.  Bidders are cautioned that, if in the opinion of the OWNER or the CONSULTANT such 
modifications are not explicit or are in any sense subject to misinterpretation, then the Proposal so 
amended or modified may be subject to rejection. 
No oral statement of any person whosoever shall in any manner or degree modify or otherwise 
affect the terms of this Contract. 
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The results of any previous negotiation, agreement or understanding, whether oral or in writing, 
have been incorporated in the Contract Documents and such Documents contain the full intent of 
the parties. 
All directives to the CONTRACTOR shall be issued by the CONSULTANT unless otherwise 
specified in these Contract Documents. All directives from other interested parties shall be issued 
through the CONSULTANT except in the event of an emergency when the CONSULTANT is not 
available. All inquiries by the CONTRACTOR shall be directed to the CONSULTANT. 

1.4.7 WITHDRAWAL OF PROPOSALS  

Negligence on the part of the BIDDER in preparing their Proposal confers no right for the 
withdrawal of the Proposal after it has been opened.  Any BIDDER, upon their properly notarized 
written request, will be given permission to withdraw their Proposal not later than the time set for 
opening. At the time of opening of the Proposals, when such Proposal is included, it will be 
returned to the BIDDER unopened. 

1.4.8 STATEMENT OF BIDDER'S QUALIFICATIONS 

When requested by the OWNER, each BIDDER shall submit a statement of the BIDDER 's 
qualifications, their construction experience, and their organization and equipment available for the 
work contemplated; and when specifically requested by the OWNER, a detailed financial and 
ownership statement by the apparent low bidder.  The OWNER shall have the right to take such 
steps as they deems necessary to determine the ability of the BIDDER to perform their obligations 
under the Contract, and the BIDDER shall furnish the OWNER all such information and data for 
this purpose as they may request. The right is reserved to reject any Proposal where an 
investigation of the available evidence or information does not satisfy the OWNER that the 
BIDDER is qualified to carry out properly the terms of the Contract. The issuing of Bid 
Documents and acceptance of a BIDDER 's payment for the Bid Documents by the OWNER shall 
not be construed as prequalification of that BIDDER. 

1.4.9 DISCREPANCY IN BIDS 

If there is a discrepancy in any Unit Price Bid between the numerical unit prices and the written 
unit prices, the written unit prices shall govern. 
On Unit Price Bid contracts only (not on Lump Sum contracts), the lowest bid will be 
determined on the basis of the gross sum for which the entire work (including any selected 
alternates) will be performed, arrived at by an arithmetically correct computation of all contract 
pay items specified in the proposal, at the correct unit or lump sum prices stated in the proposal 
as determined in the paragraph above.  All corrected entries will be made on the Tabulation of 
Bids and utilized by the OWNER for the basis of award. 
In the event a BIDDER incorrectly computes the gross sum of contract pay items through 
arithmetical error, the OWNER shall evaluate the bid based upon the correct computation of the 
gross sum, rather than the incorrect gross sum in the bid proposal. 
Bids which do not contain a unit price for every numbered item on the Proposal form will not be 
accepted, except where the Proposal form specifically provides prices for Bid alternate items. 
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1.4.10 CONSIDERATION OF PROPOSALS 

The right is reserved, as the interest of the OWNER may require, to reject any or all bids, to waive 
any informality in bids received, to reject any items of any bid, to obtain new Proposals, or to 
proceed to do the work otherwise, when the best interest of the OWNER may be promoted thereby. 
The OWNER reserves the right to reject any proposal in which any of the bid prices are 
significantly unbalanced to the potential detriment of the OWNER.  An unbalanced bid is 
considered to be one containing lump sum or unit bid items which do not reflect reasonable actual 
costs plus a reasonable proportionate share of the BIDDER’s anticipated profit, overhead costs, and 
other indirect costs which are anticipated for the performance of the items in question. 

1.4.11 PRE-AWARD CONFERENCE 

The apparent low BIDDER may be required to attend a pre-award conference with the OWNER or 
their representative.  Representatives of the proposed subcontractors and vendors shall attend such 
conference if requested by the OWNER.  

1.4.12 DETERMINATION OF LOW BIDDER 

Except where the OWNER exercises the right to reject any or all Proposals, the OWNER will 
award the Contract to the lowest responsive and responsible BIDDER on the basis of the total bid 
which shall be the Base Bid and any alternates the OWNER may select as stated in the Proposal, 
provided further that such BIDDER furnishes adequate security therefor and complies with all 
requirements of the Notice to Bidders and these Instructions to Bidders, after investigations are 
made to determine the BIDDER 's responsibility and capability.  Although Bidders are not required 
to bid on every alternate, their Proposal will not be considered if a price is not included for an 
alternate which the OWNER decides to include in the award. 

1.4.13 ACCEPTANCE OF PROPOSAL NOTICE OF AWARD 

The acceptance of a Proposal will be a Notice of Award in writing signed by a duly authorized 
representative of the OWNER and no other act of the OWNER shall constitute the acceptance of a 
Proposal.  The acceptance of a Proposal shall bind the successful BIDDER to execute the 
Contract as provided hereinafter.   
The BIDDER, whose proposal has been accepted, shall have a legally authorized representative 
execute the contract and submit it to the OWNER within ten (10) calendar days of receipt of the 
Notice of Award  from the Village. 
In addition, the successful BIDDER, , shall procure, execute and deliver to the OWNER and 
maintain, at their own cost and expense, until the Final Payment (as defined in the General 
Conditions) for the work covered by this contract, proof of insurance as required by the Contract  
Insurance section 6.2.1, and the following bonds, of a surety company approved by the OWNER 
and authorized to do business in the State of New York as a Surety: 
Performance Bond in an amount not less than one hundred percent (100%) of the total amount 
payable to the CONTRACTOR by the terms of the contract. 
Labor and Material Bond in an amount not less than one hundred percent (100%) of the total 
amount payable to the CONTRACTOR by the terms of the contract. 
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Failure or refusal of the BIDDER, whose Proposal is accepted, to execute the Contract as 
hereinbefore provided or to submit satisfactory bonds and insurances shall constitute a breach by 
such BIDDER of the Contract created by the acceptance of the Proposal and, in such event, the 
OWNER, at their option, may determine that such BIDDER has abandoned the contract.  
Thereupon such BIDDER 's Proposal and the acceptance thereof shall be null, and void and the 
OWNER shall be entitled to take action for damages.  Such damages shall include the amount of 
the total contract finally accepted in excess of that of the originally successful BIDDER, losses 
arising from delays in the OWNER's construction program, and all other items of cost to the 
OWNER resulting from such breach.  In the recovery of the damages specified above, the 
OWNER may proceed against the sum represented by the bid guaranty and take such other action, 
as the OWNER may deem best in the public interest. 

1.4.14 EQUAL PAY CERTIFICATION 

The CONTRACTOR shall submit with their Proposal to the OWNER an Equal Pay Certification 
(“Certification”) affirming the CONTRACTOR’s compliance with the Federal Equal Pay Act, 29 
USC § 206 and New York State Labor Law §194, as amended from time to time (“Equal Pay 
Laws”).  As set forth in the Certification, the CONTRACTOR’s violation of one or more of the 
Equal Pay Laws or its filing of a false or misleading Certification during the term of this Contract 
may constitute grounds for the OWNER in its sole discretion to immediately terminate the 
Contract and for determining the CONTRACTOR to be not qualified to participate in future 
OWNER contracts. 
 

END OF SECTION 
 
  



Village of Pittsford - Specifications and Bid Proposal for Wood and South St Pavement Rehabilitation 

Page 15 of 53 

PART 2 - CONTRACT FORMS 

2.1 BID FORMS 

Project Identification: 
Wood and South Street Pavement Rehabilitation 
Village of Pittsford, Monroe County, New York 

This Bid Submitted to: 
Village Clerk 
Village of Pittsford 
21 N. Main Street 
Pittsford, New York 14534 

The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an 
agreement with OWNER in the form included in the Contract Documents to perform and 
furnish all work as specified or initiated in the Contract Documents at the the Contract Unit 
Prices and within the Contract Time indicated in this Bid and in accordance with the other 
terms and conditions of the Contract Documents. 
The BIDDER acknowledges that time is of the essence for the completion of this project. Only 
the Bidders that can start the work on or before 06/16/2025 and be substantially completed on or 
before one hundred and twenty (120) calendar days from the notice to proceed should submit a 
bid for this project. 
BIDDER accepts all of the terms and conditions of the Advertisement or Invitation to Bid and 
Instructions to Bidders including without limitation those dealing with the disposition of Bid 
security. This Bid will remain subject to acceptance for sixty (60) days after the day of Bid 
opening. BIDDER will sign and submit the Notice of Award along with the Bonds and other 
documents required by the Bidding Requirements within ten days after the date of OWNER's 
Notice of Award letter. 
In submitting this Bid, BIDDER represents, as more fully set forth in the agreement, that bidder 
has examined copies of all the bidding documents and of the following addenda (receipt of all 
which is hereby acknowledged): 
BIDDER has become familiar with the nature and extent of the Contract Documents, work, 
site, locality, and all local conditions and Laws and Regulations that in any mariner may affect 
cost, progress, performance work, or furnishings of materials. 
BIDDER has obtained and carefully studied (or assumes responsibility for obtaining and 
carefully studying) all such examinations, investigations, explorations, tests and studies which 
pertain to the subsurface or physical conditions at the site or otherwise may affect the cost, 
progress, performance or furnishing of the work as BIDDER considers necessary for the 
performance or furnishing of the work at the Contract Unit Prices, within the Contract Time 
and in accordance with the other terms and conditions of the Contract Documents, and no 
additional examinations, investigations, explorations, tests, reports or similar information or data 
are or will be required by such purposes. 
BIDDER has reviewed and checked all information and data shown or indicated on the Contract 
Documents with respect to existing Underground Facilities at or continuous to the site and 
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assumes responsibility for the accurate location of said Underground Facilities.  No additional 
examinations, investigations, tests, explorations, reports or similar information or data in respect 
of said Underground Facilities are or will be required by BIDDER in order to perform and 
furnish the work at the Contract Price, within the Contract Time and in accordance with the 
other terms and conditions of the Contract Documents. 
BIDDER has correlated the results of all such observations, examinations, investigations, tests, 
explorations, reports and studies with the terms and conditions of the Contract Documents. 
BIDDER has given CONSULTANT written notice of all conflicts, errors or discrepancies that it 
has discovered in the Contract Documents and the written resolution thereof by 
CONSULTANT is acceptable to BIDDER. 
This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm 
or corporation and is not submitted in conformity with any agreement or rules of any group, 
association, organization or corporation. The BIDDER has not directly or indirectly induced or 
solicited any other BIDDER to submit a false or sham Bid; BIDDER has not solicited or induced 
any person, firm or corporation to refrain from bidding; and BIDDER has not sought by 
collusion to obtain for itself any advantage over any other BIDDER or over OWNER. 

2.1.1 BID SHEET  

Project: Wood and South Street Pavement Rehabilitation 
Proposal ID: 24840 

Proposal Bid Proposal Pages are bound separately and inserted inside the cover page of this 
contract proposal book. 

These forms shall be submitted with the Bid. 

Please contact Village of Pittsford Clerk and reference the Bid Project Number if these separately 
bound proposal pages are missing from this document. 
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2.1.2 BIDDER QUALIFICATIONS & REFERENCES 

Please detail the specifics of similar experience of that of this proposed contract that you have 
successfully completed over the past five years and include this page in your submittal price 
proposal : 
  
  
Contractor/Subcontractor Name:  
  
Supervisor Name:  
  
Years of Firm Experience:  
  
Years Supervisor Experience:  
  
Attached firm and supervisor resumes. 
  
  
REFERENCE PROJECTS  
  
Project No. 1  
Project Name / Year Complete:  
  
Project No. 2  
Project Name / Year Complete:  
  
Project No. 3  
Project Name / Year Complete:  
  
Project No. 4  
Project Name / Year Complete:  
  
Project No. 5  
Project Name / Year Complete:  
  
 
 
 
 
 
Authorized Signature:  
  
Date:  
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2.2 PREVAILING WAGE SCHEDULE & PAYROLL RECORDS 

2.2.1 PREVAILING WAGE 

DEPARTMENT OF LABOR CONTRACT REQUIREMENTS AND PREVAILING WAGE 
RATE SCHEDULES 
Labor classifications not appearing on the following rate sheets can be used only with the 
consent of the Commissioner of Public Works and then the rate to be paid will be given by the 
Commissioner of Public Works after advising with the State Department of Labor. 
All requests for minimum wage rates for additional occupations shall be directed through the 
OWNER. 
The BIDDER shall take into account in their bid all changes in wage rates and supplements that 
may be forthcoming during the time the contract is in force. 
The CONTRACTOR in the execution of the work under the contract in accordance with the 
provisions of the Specifications and the special provisions to the Specifications may submit job 
orders to and may also request the referral of lists of qualified applicants for the work of the New 
York State Employment Service. 
The CONTRACTOR can find the Prevailing Wage Rate Schedule here: 
https://apps.labor.ny.gov/wpp/publicViewProject.do?method=showIt&id=1575206 

2.2.2 PAYROLL RECORDS 

Each week, the CONTRACTOR shall submit a copy of all payrolls to the CONSULTANT. The 
CONTRACTOR shall be responsible for the submission of copies of payrolls of all 
subcontractors. The copy shall be accompanied by a statement signed by the CONTRACTOR 
indicating that the payrolls are correct and complete, that the wage rates contained therein are not 
less than those determined by the New York State Department of Labor, and that the classifications 
set forth for each laborer or mechanic including apprentices and trainees, conform with the work 
he performed. In federally aided projects the higher of the federal or New York State Wage Rates 
shall apply. The CONTRACTOR shall make the records required under this clause available for 
inspection by authorized representatives of the OWNER and the New York State Department of 
Labor, and shall permit such representatives to interview employees during working hours on the 
job. 

END OF SECTION 

https://apps.labor.ny.gov/wpp/publicViewProject.do?method=showIt&id=1575206
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PART 3 – GENERAL CONDITIONS 

3.1 GENERAL 

3.1.1 INTRODUCTION 

The purpose of these General Conditions of the Contract is to set forth the general manner 
under which the OWNER, CONTRACTOR and CONSULTANT will execute the Contract. The 
provisions of the Special Conditions of the Contract may modify specific requirements of the 
General Conditions as hereinafter stated. 

3.1.2 DEFINITIONS 

A. The Contract Documents consist of the Notice to Bidders, Instructions to Bidders, 
Proposal, Bid Guaranty, , the General Conditions, the Special Conditions, the 
Drawings and Specifications, including all modifications thereof incorporated in the 
Documents before their execution; these form the Contract. 

B. The term “Modification” and “Amendment” shall both be understood to refer to changes 
to the contract that are required for the project, and approved by both parties’. 

C. The OWNER, the CONTRACTOR and the CONSULTANT are those mentioned as such 
in the Contract Documents. They are treated throughout the Contract Documents as if 
each were of singular number and masculine gender. 

D. A “SUBCONTRACTOR” is any company or individual who contracts with a prime 
contractor, or higher level SUBCONTRACTOR, to perform a portion of the “work,” 
whether such “work” is performed on the OWNER’s construction site, or at an off-site 
facility. Such “work” includes repair of equipment as called for in the Contract 
Documents. 

E. A “supplier” is any company or individual who provides materials or equipment, 
including that fabricated to a special design, to a CONTRACTOR or 
SUBCONTRACTOR, but who does not perform labor at the site. 

F. The term " work " shall be understood to mean the furnishing of all labor, materials, 
equipment, and other incidentals necessary or convenient to the successful completion of 
the project and the carrying out of all the duties and obligations imposed by the contract. 

G. The term "Force Account" shall be understood to mean extra work ordered where agreed 
prices cannot be readily established or substantiated and shall be valued by the Actual 
Cost Method. 

H. The project shall be considered “Complete” when the OWNER determines that all work 
is complete (including all punch list items), and the CONTRACTOR has submitted the 
Record Drawings, O & M manuals, release of liens and any other documents/materials 
required to be submitted in other provisions of the Contract Documents. 

I. The “CONSULTANT's certification” is the CONSULTANT’s written certification to the 
OWNER. 
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Final Payment: The final payment shall be made upon the completion of all line item and 
punch list work as determined by the consultant. INTENT OF DOCUMENTS AND 
INSTRUCTIONS 

A. The Specifications, Drawings and any instructions as set forth herein are 
complementary, are intended to provide for, and include everything necessary for, the 
proper and orderly execution and completion of the work. Any work shown on the 
Drawings for which there are no particular specifications, or the omission from both 
Drawings and Specifications of express reference to any work which obviously was 
intended under the Contract, shall not excuse or relieve the CONTRACTOR or 
SUBCONTRACTOR from furnishing the same. Work or materials described in words 
which have a generally accepted technical or trade meaning, shall be interpreted by such 
customary and recognized standard meaning. 

B. Wherever the words "directed", "required", "permitted", "ordered", "designated", 
"prescribed", or words of like import are used in the Specifications or on the Drawings, it 
shall be understood that the direction, requirement, permission, order, designation, and 
prescription of the CONSULTANT is intended. Similarly, the words "approved", 
"acceptable", "satisfactory", and words of like import shall mean approved by, acceptable 
to, and satisfactory to the CONSULTANT, unless otherwise expressly stated. 

C. Written notice shall be deemed to have been given if delivered in person to the individual 
or to a member of the firm, or to an officer of the corporation for whom it is intended, or 
if delivered at or sent by first-class mail, overnight delivery, or facsimile to the last 
known business address. 

D. All time limits stated in the Contract Documents are of the essence. 

3.1.3 MODIFICATIONS 

A. No oral statement of any person whosoever shall in any manner or degree modify or 
otherwise affect the terms of this Contract. 

B. The results of any previous negotiation, agreement or understanding, whether oral or in 
writing, have been incorporated in the Contract Documents and such Documents 
contain the full intent of the parties. 

C. All directives to the CONTRACTOR shall be issued by the CONSULTANT unless 
otherwise specified in these Contract Documents. All directives from other interested 
parties shall be issued through the CONSULTANT except in the event of an emergency 
when the CONSULTANT is not available. All inquiries by the CONTRACTOR shall be 
directed to the CONSULTANT. 

3.1.4 CONTRACT DRAWINGS AND SPECIFICATIONS 

A. The CONTRACTOR will be furnished without charge, three sets of Contract Drawings, 
all on paper, and three sets of Specifications. Any additional sets of Drawings and 
Specifications which the CONTRACTOR may require, will be furnished at cost of 
reproduction and handling. 

B. All deviations from the Drawings and Specifications proposed by the CONTRACTOR 
for any reason whatsoever, whether prior to or during construction, shall be by written 
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request to the CONSULTANT. Such requests shall be accompanied by complete 
drawings, details, and specifications covering the proposed work, all prepared under the 
supervision of a Professional Engineer or Architect licensed by the State of New York 
and subject to the approval of the CONSULTANT at the expense of the CONTRACTOR. 

3.1.5 ERRORS AND OMISSIONS 

The Drawings and Specifications are intended to show as clearly as is practical the work 
required to be done. However, the CONTRACTOR must recognize that construction details can 
not always be accurately anticipated and that in executing the work, field conditions may require 
reasonable modifications in the details of the work involved. work must be carried out by the 
CONTRACTOR to meet these field conditions to the satisfaction of the CONSULTANT. 
The CONTRACTOR shall not take advantage of any apparent errors or omissions in the 
Drawings and Specifications. In the event the CONTRACTOR discovers an error or omission, 
he shall immediately notify the CONSULTANT. In no case shall the CONTRACTOR proceed 
with the work in uncertainty. Any work done by the CONTRACTOR after the discovery of any 
error or omission, until authorized, will be at the CONTRACTOR’s risk and responsibility. The 
work is to be made complete and to the satisfaction of the CONSULTANT not withstanding any 
error or omission in the Specifications or on the Drawings. 

3.1.6 CONFLICTS AND DISCREPANCIES (ORDER OF PRECEDENCE) 

The Contract Documents are complementary; what is called for in one is as binding as if called 
for in all. If the CONTRACTOR finds a conflict or discrepancy in the Contract Documents, it 
should be called to the attention of the CONSULTANT in writing before proceeding with the 
work affected thereby. In resolving such conflicts and discrepancies, the documents should be 
given preference in the following order: 

A. Change Orders 
B. Specifications 
C. Drawings 
D. Other materials included in the bid documents (e.g. geotechnical reports) 

Within the Specifications, the order of precedence is as follows (note that not all elements listed 
are included in all Contract Documents): 

A. Addenda 
B. Special Conditions 
C. Special Notes 
D. Notice to Bidders 
E. Instructions to Bidders 
F. Proposal 
G. Bid Bond 
H. Performance and Labor and Material Bonds 
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I. General Conditions 
J. Technical Specifications 
K. Standard Specifications (e.g. NYSDOT Standard Specifications) 
L. Requirements of other agencies (e.g. FAA Advisories) 

 With reference to the Drawings, the order of precedence is as follows: 
A. Figures govern over scaled dimensions 
B. Detail drawings govern over general drawings 
C. Change order drawings govern over contract drawings 
D. Contract drawings govern over standard drawings 
E. Contract drawings govern over shop drawings 

3.1.7 INDUSTRY STANDARDS, CODES AND SPECIFICATIONS 

A. Wherever reference is made to any published standards, codes, or standard specifications, 
it shall mean the latest standard code, specification or tentative specification of the 
technical society, organization or body referred to, which is in effect at the date of 
invitation for bids. Where specified articles, sections, paragraphs or other subdivisions of 
the referenced publications are not stated, the referenced publication shall apply in full. 
Where a date is indicated for a standard, code, or standard specification, the latest or most 
recent revision in effect at the date of invitation to bids shall apply. 

B. The following is a partial list of typical abbreviations which may be used in the 
Specifications and the organizations to which they refer: 

a. AASHTO - American Association of State Highway and Transportation Officials 
b. ACI - American Concrete Institute 
c. AGA - American Gas Association 
d. AlA - American Institute of Architects 
e. AISC - American Institute of Steel Construction  
f. ANSJ - American National Standards Institute  
g. API - American Petroleum Institute 
h. ASTM - American Society for Testing and Materials  
i. AWS - American Welding Society 
j. AWWA - American Water Works Association Fed. Spec. Federal Specifications 
k. NEC - National Electric Code 
l. NEMA - National Electrical Manufacturers Association  
m. NACC - North American Contractor Certification  
n. OSHA - Occupational Safety and Health Administration 
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C. The CONTRACTOR shall, when required, furnish evidence satisfactory to the
CONSULTANT that materials and methods are in accordance with such standards where
so specified. Such Standards, Codes, and Specifications shall be construed to be the
minimum requirements of the Contract Documents.

3.1.8 RECORD DRAWINGS 

A. The CONTRACTOR will be provided one (1) set of Construction Drawings by the 
OWNER in the addition to those provided under the General Conditions for the sole 
purpose of recording as-built conditions.

B. The CONTRACTOR shall perform all survey work required for the location and 
construction of the work and to record information necessary for completion of the 
Record Drawings. Record Drawings shall show the actual location of the constructed 
facilities in the same manner as was shown on the bid drawings. All elevations and 
dimensions shown on the drawings shall be verified or corrected so as to provide a 
complete and accurate record of the facilities as constructed.

C. It shall be the responsibility of the CONTRACTOR to mark each sheet of the non- 
reproducible drawings in red pencil and record thereon in a legible manner, heretofore 
known as red line drawings, any and all approved field changes and conditions as they 
occur. A complete file of approved field sketches, diagrams, and other approved changes 
shall also be maintained and attached to the red line set of Contract Drawings. The red 
line drawings shall be reviewed by the CONSULTANT for accuracy as often as deemed 
necessary by the CONSULTANT. Errors or omissions that are identified shall be promptly 
corrected. The CONSULTANT may withhold the monthly progress payment request until 
the red line drawings have been updated by the CONTRACTOR. At the completion of the 
work, each sheet of the red line drawings, plus all approved field sketches and diagrams 
shall be certified by the CONTRACTOR(s) Project Manager as reflecting the as built 
conditions of the work. The CONTRACTOR shall thereafter submit to the 
CONSULTANT the original red line drawings, referenced in paragraph a. above, for 
approval prior to release of final estimate and establishing the value of the work.

D. The CONSULTANT shall then record all approved field changes and conditions on the 
reproducible Record Drawings. Each sheet shall be signed by the CONSULTANT and 
certified reflecting "as-built" conditions by a licensed engineer, architect, landscape 
architect, or surveyor, as appropriate, employed by the CONSULTANT.

3.2 ADMINISTRATIVE PROVISIONS 

3.2.1 PERMITS, LAWS, TAXES 

A. The CONTRACTOR shall comply with all Federal, State and Local laws, regulations and
ordinances affecting the work, and shall give proper public authorities all requisite notice
in connection with the work, and, at their own expense, shall obtain and pay for all
necessary licenses, permits, etc. except as specified in the Special Conditions. The
CONTRACTOR shall be solely responsible for any damage resulting from their neglect
to obey all laws, regulations, rules and ordinances. In the event he performs any work
called for by the Specifications or Drawings, knowing it to be contrary to such laws,
regulations, rules and ordinances, and without notifying the CONSULTANT, in writing,
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and obtaining written consent to proceed, he shall bear all costs and damages arising 
therefrom. 

B. The CONTRACTOR shall pay all non-exempt taxes applicable to the work and materials 
supplied under this Contract, it being understood that in no case shall any such tax be 
borne by the OWNER. 

C. The CONTRACTOR shall comply with the Department of Labor safety and health 
regulations for construction promulgated under the Occupational Safety and Health Act 
of 1970 and under Section 107 of the Contract Work Hours and Safety Standards Act. 
Nothing in the Act shall be construed to supersede or in any manner affect any worker's 
compensation law or to enlarge or diminish or effect in any manner the common law or 
statutory rights, duties, or liabilities of employers and employees under any law with 
respect to injuries, diseases, or death of employees arising out of, or in the course of, 
employment. 

D. The CONTRACTOR and its SUBCONTRACTOR(s) shall comply with the requirements 
of Article 8 of the New York State Labor Law. They will be obligated to pay the 
applicable prevailing wage rates and supplements, including any increases or additions 
which may become applicable during the term of the contract, to all laborers, workers and 
mechanics. Instructions on where to obtain current information and wage rates are 
included in the Wage Rate Note. 

3.2.2 TRANSFER OF TITLE OF MATERIAL DELIVERED TO SITE 

Title to all materials to be sold by the CONTRACTOR to the OWNER pursuant to the provisions 
of the Contract Documents shall immediately vest in and become the sole property of the 
OWNER at the time of OWNER’S payment for such materials. Notwithstanding such transfer of 
title, the CONTRACTOR shall have the sole continuing responsibility to install such materials, 
protect them, maintain them in proper condition and forthwith repair, replace and make good any 
damage thereto without cost to the OWNER until such time as the work covered by the Contract 
is fully accepted by the OWNER. Such transfer of title shall in no way affect any of the 
CONTRACTOR'S obligations under the Contract. In the event that after title has passed to the 
OWNER, any of such materials are rejected as being defective or otherwise unsatisfactory, the 
CONTRACTOR must then replace said defective or unsatisfactory materials with other 
acceptable materials at no additional cost to the OWNER. 

3.2.3 PURCHASE OF MATERIALS BY THE CONTRACTOR AND SUBCONTRACTOR 

The purchase by the CONTRACTOR/ SUBCONTRACTOR of the materials sold hereunder will 
be a purchase or procurement for resale and therefore not subject to the New York State sales or 
compensating use taxes or any such taxes of cities or counties. The sale of such materials by the 
CONTRACTOR/ SUBCONTRACTOR to the OWNER will not be subject to the aforesaid sales 
or compensating use taxes. With respect to such materials sold hereunder, the CONTRACTOR/ 
SUBCONTRACTOR at the request of the OWNER, shall furnish to the OWNER such bills of 
sale and other instruments as may be required by it, properly executed, acknowledged and 
delivered, assuring to it title to such materials free of encumbrances and the CONTRACTOR/ 
SUBCONTRACTOR shall mark or otherwise identify all such materials as the property of the 
OWNER. 
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3.2.4 LIENS 

Neither the final payment nor any part of the retained percentage shall become due until the 
CONTRACTOR shall deliver to the OWNER a complete release of all liens arising out of this 
Contract, or receipts in full in lieu thereof, and an affidavit which certifies, so far as he has 
knowledge or information, that the releases and receipts include all the labor and materials for 
which a lien could be filed; but the CONTRACTOR may, if any SUBCONTRACTOR or 
material supplier refuses to furnish a release or receipt in full, furnish a bond satisfactory to the 
OWNER, to indemnify the OWNER against any lien. Upon request of the OWNER, the 
CONTRACTOR shall, at their own expense, by bonding it or otherwise, secure the prompt 
discharge of any lien or liens which may be filed against the property as a result of this Contract. 

3.3 PROSECUTION AND PROGRESS 

3.3.1 CONSTRUCTION SCHEDULE 

A. The selection of Alternates by the OWNER shall in no way relieve the CONTRACTOR 
of either completing the project or meeting any intermediate milestones within the 
stipulated Contract times. 

B. Within twenty (20) days of the date of the Notice of Award, and before commencing 
work, the CONTRACTOR shall submit to the CONSULTANT for approval, a critical 
path construction schedule showing in detail the proposed sequence of the work, and the 
estimated date of starting and completing each stage of the work in order to complete the 
project within the Contract time. The schedule shall reflect the proposed percent of the 
value of the Contract to be accomplished each month. If so required, the schedule shall 
be revised until it is approved by the CONSULTANT. The construction schedule shall be 
coordinated with the proposed schedules of other CONTRACTOR(s), if any, engaged in 
work at the site. No payment will be made to the CONTRACTOR until a construction 
schedule has been approved. 

C. The CONTRACTOR shall be responsible for the proper coordination of their work so as 
to maintain their schedule(s) as approved. Should the CONTRACTOR fail to adhere to 
any phase of the approved schedule, he shall promptly adopt such additional means or 
methods of construction, including overtime, as may be necessary to make up lost time 
and complete each phase of their work in accordance with the schedule, all at no 
additional cost to the OWNER. 

D. The schedule shall be marked by the CONTRACTOR to indicate progress and shall be 
resubmitted to the CONSULTANT monthly, and shall reflect revised estimates and actual 
durations and percent complete. Resubmitted schedules shall be accompanied by a 
detailed description of work to be accomplished during the succeeding month. 

3.3.2 SUBCONTRACTS 

A. The CONTRACTOR shall not utilize SUBCONTRACTOR(s) of any tier that have been 
determined to be an employer ineligible to bid on or be awarded any public work contract 
as a result of being listed on the New York State Department of Labor Bureau of Public 
Work Debarment List. Before awarding any tier subcontracts, the CONTRACTOR shall 
complete and sign a County provided form listing the names of proposed 
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SUBCONTRACTOR(s), noting associated work, and certifying that none of the proposed 
subcontractors are listed on the aforementioned New York State Department of Labor 
Bureau of Public Work Debarment List. Said completed form shall be submitted to the 
CONSULTANT in advance of work by listed SUBCONTRACTOR(s), and this form 
shall be updated whenever there is a change (either an addition or deletion) of the 
proposed SUBCONTRACTOR(s) of any tier that will be utilized on the project. The 
discovery of false or inaccurate information on the form regarding a 
SUBCONTRACTOR 's debarment status shall constitute a material breach of the contract 
and may expose CONTRACTOR to criminal sanctions. Upon discovery of false or 
inaccurate information the Village, in its sole discretion, may terminate the contract or 
direct CONTRACTOR to immediately remove the debarred SUBCONTRACTOR from 
the project at its sole cost and expense, including liability for all costs associated with any 
delays and disruption to the project as a result of the removal. 

B. The CONTRACTOR agrees that he is fully responsible to the OWNER for the acts and 
omissions of all SUBCONTRACTOR(s) and of persons either directly or indirectly 
employed by them, as he is for the acts and omissions of persons directly employed by 
him. 

C. Nothing contained in the Contract Documents shall create any contractual relationship 
between any SUBCONTRACTOR and the OWNER. 

3.3.3 COORDINATION WITH OTHER CONTRACTORS, UTILITIES AND OWNER’S 
FORCES 

A. The OWNER reserves the right to let other contracts in connection with this work, even 
of like character to the work under this contract. The OWNER also reserves the right to 
perform additional work related to the project by its own forces, or have additional work 
performed by utilities. The CONTRACTOR shall cooperate to the fullest extent to 
prevent delays and increased costs in the overall project. He shall familiarize himself with 
the work of others whose work affects or ties in with their own, and he shall be fully 
responsible for the finished result of their own work. The CONTRACTOR shall afford 
other contractors adequate opportunity for the introduction and storage of their materials, 
and the execution of their work, and shall promptly connect and coordinate their work 
with theirs. 

B. If any part of the CONTRACTOR's work depends upon the work of any other contractor 
for proper execution or results, the CONTRACTOR shall inspect and promptly report to 
the CONSULTANT any defect in such work that renders it unsuitable for such proper 
execution and results. Their failure to inspect and report shall constitute an acceptance of 
the other contractor's work as fit and proper for the receipt of their work, except as to 
defects which may develop in the other contractor's work after the execution of 
subsequent work. 

C. To insure the proper execution of their subsequent work, the CONTRACTOR shall 
measure work already in place, and shall at once report to the CONSULTANT any 
discrepancy between the executed work and the Drawings. 

D. Extra cost caused by defective or ill-timed work, or by the neglect or refusal of the 
CONTRACTOR to provide or complete any portion of their work at the proper time and 
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in the proper manner, shall be borne by the CONTRACTOR and at no additional cost to 
the OWNER. 

3.3.4 PAYMENTS TO THE CONTRACTOR 

A. Progress payments will be made by the OWNER to the CONTRACTOR on the terms and 
conditions stated in the Contract Documents. At least fifteen (15) days before 
submission of the first application by the CONTRACTOR for a progress payment, the 
CONTRACTOR shall furnish to the OWNER a complete breakdown of all lump sum 
items bid for in the Contract. This breakdown, modified where directed by the 
CONSULTANT, will be used as a basis for preparing progress payments throughout the 
duration of the Contract. 

B. Except as otherwise provided in the Contract Documents, no payment will be made for 
materials or equipment not incorporated in the work. 

C. No payment will be made for modifications until the formal change order for the 
modification is fully executed. 

D. Neither the final payment nor any partial payment shall constitute acceptance of any 
defective workmanship or material, or noncompliance with the Drawings and 
Specifications. 

3.3.5 PAYMENTS WITHHELD 

The CONSULTANT may withhold or, on account of subsequently discovered evidence, nullify 
the whole or a part of any certificate to such extent as may be necessary in their reasonable 
opinion to protect the OWNER from loss on account of: 

A. Defective work not remedied. 
B. Claims filed or reasonable evidence indicating probable filing of claims. 
C. Failure of the CONTRACTOR to make payments properly to SUBCONTRACTOR(s) or 

for material or labor. 
D. A reasonable doubt that the Contract can be completed for the balance then unpaid. 
E. Damage to another contractor. 
F. Failure to comply with provisions of the Contract Documents relating to the receipt of 

State and/or Federal aid for the project, and after receiving written notification from the 
OWNER that said compliance is necessary. 

G. Failure to comply with other requirements of this contract. 
When the above grounds are removed, payment shall be made for amounts withheld because of 
them. 

3.3.6 TEMPORARY SUSPENSION OF WORK 

The CONSULTANT or the OWNER shall have the authority to immediately stop the work 
wholly or in part by written order for such period as may be deemed necessary due to conditions 
considered unfavorable for the suitable prosecution of the work, or due to failure on the part of 
the CONTRACTOR to correct conditions considered to be unsafe for workers or the general 
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public, or endangering life or property, or failure to carry out orders given or to perform any 
provisions of the Contract. This paragraph shall not in any manner relieve the CONTRACTOR 
of responsibility for providing and taking all necessary safeguards and protection required for the 
safety of all persons and property affected by the performance of the work. 

3.3.7 CHANGES IN THE WORK 

A. The OWNER may order extra work or make changes altering, adding to or deducting 
from the work without invalidating the Contract. All such additional or changed work 
shall be executed under the conditions of the original Contract. Upon receipt of direction 
from the OWNER to alter the work, the CONTRACTOR shall notify the OWNER in the 
event the CONTRACTOR intends to make a claim for extension of time or additional 
costs to perform such revised or additional work. The CONTRACTOR shall proceed with 
the altered or additional work upon receipt of the OWNER's direction. 

B. The CONTRACTOR shall promptly submit to the CONSULTANT a proposal for 
performing the changed work including a detailed price breakdown itemizing all major 
items of cost, quantity or number of units, material and labor unit prices. The 
CONTRACTOR shall promptly comply with all requests from the CONSULTANT for 
additional supporting documentation for the CONTRACTOR’S PROPOSAL. The value 
of the changed work to be included in the written contract change order.  

C. The CONSULTANT shall have the authority to make minor changes in the work not 
involving extra costs and not inconsistent with the purposes of the Project. The 
CONTRACTOR shall proceed with such changed work upon receipt of the 
CONSULTANT's direction. In the event the CONTRACTOR claims that any such work 
is extra work or is contrary to the terms and conditions of the Contract Documents, the 
CONTRACTOR shall make a claim for extra costs in accordance with 3.3.10 below. 

D. With respect to all additional work or modifications to be performed by the 
CONTRACTOR, the CONTRACTOR shall be obligated to diligently perform such work 
and to mitigate any and all costs associated with such work. 

3.3.8 EMERGENCIES 

In the event of any emergency endangering life or property, the CONSULTANT shall have the 
authority to order the CONTRACTOR to perform work necessary to avert or minimize the effect 
of such emergency. The CONTRACTOR shall proceed with such work upon receipt of the 
CONSULTANT's direction. In the event the CONTRACTOR claims any such work is extra 
work, the CONTRACTOR shall make a claim for extra costs in accordance with 3.3.10 below. In 
directing or authorizing changes in the work in any emergency situation, the CONSULTANT 
shall not be responsible for directing the CONTRACTOR's methods and techniques necessary to 
implement such changes. Changes directed or authorized by the CONSULTANT in an 
emergency situation shall not relieve the CONTRACTOR of their responsibility for safety. 

3.3.9 DIFFERING SITE CONDITIONS 

A. The CONTRACTOR shall promptly, and before such conditions are disturbed, notify the 
CONSULTANT in writing of: 
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B. Subsurface or latent physical conditions at the site differing materially from those 
indicated in this Contract, or 

C. Unknown physical conditions at the site, of an unusual nature, differing materially from 
those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in this Contract. 

D. The CONSULTANT shall promptly investigate the conditions and, if he finds that such 
conditions do materially so differ and cause an increase or decrease in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the work 
under this Contract, whether or not changed as a result of such conditions, an equitable 
adjustment shall be made and the Contract modified in writing accordingly. 

E. No claim by the CONTRACTOR under this clause shall be allowed unless the 
CONTRACTOR has given the notice required in (A) above, provided, however, the time 
prescribed therefore may be extended by the CONSULTANT. 

F. No claim by the CONTRACTOR for a differing site condition hereunder shall be allowed 
if asserted after the date specified in the final certificate as the commencement of the 
guarantee period under this Contract. 

G. The CONTRACTOR shall not unreasonably delay the performance of any part of the 
work under this Contract by virtue of this clause. 

3.3.10 CLAIMS FOR EXTRA COST 

A. If the CONTRACTOR claims that any work he has been ordered to do shall be 
considered extra work, or that any action or omission of the OWNER or the 
CONSULTANT is contrary to the terms and provisions of the Contract Documents, he 
shall, within five (5) calendar days after receipt of such orders or action or omission on 
the part of the OWNER or the CONSULTANT, file a written statement with the 
CONSULTANT stating the basis of their claim. 

B. All written claims for extra costs will be forwarded to the OWNER by the 
CONSULTANT. Upon receipt by the CONTRACTOR of an acknowledgement from the 
CONSULTANT of a pending claim for extra costs, the CONTRACTOR shall diligently 
proceed with the performance of the Contract and in accordance with all instructions of 
the CONSULTANT. 

C. Except in an emergency endangering life or property, the CONTRACTOR shall not 
proceed with any alleged extra work until the above noted acknowledgement of their 
claim is received. 

D. The CONTRACTOR shall set up a separate cost record system, satisfactory to the 
OWNER and the CONSULTANT, for substantiation and verification of all costs incurred 
in performing each claim of alleged extra work. 

E. In an effort to resolve any conflicts that arise during the construction of the project or 
following the completion of the project, the OWNER and the CONTRACTOR agree that 
all unresolved disputes between them arising out of or relating to this Contract shall first 
be submitted to nonbinding mediation unless the parties mutually agree otherwise. 
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The CONTRACTOR further agrees to include a similar mediation provision in all agreements 
with SUBCONTRACTOR(s) retained for the project and to require all SUBCONTRACTOR(s) 
also to include a similar mediation provision in all agreements with their 
SUBCONTRACTOR(s), suppliers or fabricators thereby providing for mediation as the primary 
method for dispute resolution between the parties to those agreements. 
The OWNER and the CONTRACTOR agree to select a mediator from lists suggested by each 
party. The mediator will be a person knowledgeable in the type of matter under dispute and may 
be an accredited mediator, contractor, consultant, or otherwise knowledgeable person. Whenever 
possible the mediator will be from the local area. All mediation sessions shall be held in Village 
of Pittsford. 
The cost of the mediator will be shared equally by the parties to the dispute. 

3.3.11 DEDUCTIONS FOR UNCORRECTED WORK 

If the CONSULTANT and the OWNER decide not to correct work which has been damaged or 
has not been done in accordance with the Contract, an equitable deduction from the Contract 
sum shall be made therefore. 

3.3.12 DELAYS AND EXTENSION OF TIME 

A. If the CONTRACTOR is delayed at any time in the progress of the work by any act or 
neglect of the OWNER or the CONSULTANT, or of any employee of either, or by any 
separate contractor employed by the OWNER, or by changes ordered in the work, or by 
labor disputes, fire, unavoidable casualties or any causes beyond the CONTRACTOR's 
control, or by any cause which the CONSULTANT shall decide to justify the delay, then 
the time of completion shall be extended for such reasonable time as the CONSULTANT 
may recommend to the OWNER for approval. 

B. No such extension shall be made for delay occurring more than five (5) calendar days 
before claim therefore is made in writing to the CONSULTANT. In the case of a 
continuous cause of delay, only one claim is necessary. 

3.3.13 DELAY DAMAGES 

The OWNER shall not be liable to any CONTRACTOR or SUBCONTRACTOR for damages 
caused by any breach of contract, delay in performance or other act of neglect by any other 
CONTRACTOR or SUBCONTRACTOR having Contracts for performance of any portion of 
work. 
The CONTRACTOR agrees to make no claim for damages for delay in the performance of this 
contract, except that if the CONTRACTOR is delayed by an act of the OWNER, and such delay 
causes an increase in the cost of performance of the work, then the contract price shall be 
adjusted accordingly. The adjustment in price shall include only those costs directly attributable 
to the delay and shall be limited to: 

A. Increased labor costs (direct and indirect) 
B. Increased material costs 
C. Increased field supervision costs 
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D. Increased field office overhead 
Any such increased cost shall be subject to verification by the CONSULTANT and/or the 
OWNER. 

3.3.14 TIMELY PROGRESSION OF THE WORK 

Should the CONTRACTOR at any time refuse or neglect to supply either a sufficiency of 
properly skilled workers or materials of the proper quality and quantity or fail in any respect to 
prosecute the work with promptness and diligence or fail in the performance of any of the 
agreements on its part herein contained, the OWNER, upon three (3) days written notice to the 
CONTRACTOR, may provide such labor or materials and enter upon the premises and take 
possession of all materials and appliances of every kind whatsoever thereon and the OWNER 
may employ any person or persons to finish the work and may provide materials therefore, 
without being liable in any manner for loss or damage to the work theretofore complete or to any 
material or equipment employed in completion.  
In such event, the OWNER may deduct the cost thereof from any money then due or thereafter 
due the CONTRACTOR for said work, and may issue a change order deducting the value of the 
work performed and the CONTRACTOR shall not be entitled to any further payments until such 
change order is executed. The right of the OWNER to take over some or all of the work under 
this section shall not be affected by any mediation requested pursuant to these General 
Conditions.  
The Construction of the work may proceed under this section and disputes may then be resolved 
in mediation as stipulated in the General Conditions if any party requests mediation. 

3.3.15 RIGHT TO USE WORK 

The OWNER shall have the right to take possession of or use any part of the completed or partly 
completed work before final acceptance. Such possession or use shall not be deemed an 
acceptance of any work not completed in accordance with the Contract Documents. 

3.3.16 OWNER’S RIGHT TO TERMINATE AND/OR COMPLETE CONTRACT 

Should the CONTRACTOR become insolvent, or should he refuse or neglect to prosecute the 
work in a proper manner and as directed by the OWNER, or otherwise fail in the performance of 
any of their obligations under this Contract, and Surety after proper request fails to complete the 
Contract, then the OWNER, upon the certificate of the CONSULTANT that sufficient cause 
exists to justify such action, and after giving the CONTRACTOR and their Surety seven (7) 
calendar days written notice, may, without prejudice to any other right or remedy, terminate the 
employment of the CONTRACTOR and take possession of the premises and of all materials, 
tools, and appliances thereon and finish the work by whatever method he may deem expedient.  
In such cases, no further payment shall be made to the CONTRACTOR until the work is 
completed, at which time, if the unpaid balance of the Contract price shall exceed the expense 
of finishing the work, such excess shall be paid to the CONTRACTOR. Should such expense 
exceed the unpaid balance, the CONTRACTOR and their sureties shall pay the difference to the 
OWNER. The OWNER shall audit and certify the expense incurred by him in finishing the work 
and the damage incurred through the CONTRACTOR'S fault. 
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3.3.17 REMOVAL OF EQUIPMENT AND SUPPLIES 

In the case of termination of this Contract before completion from any cause whatever, the 
CONTRACTOR, if notified to do so by the OWNER, shall promptly remove any part or all of 
their equipment and supplies from the property of the OWNER, failing which the OWNER shall 
have the right to remove such equipment and supplies at the expense of the CONTRACTOR. 

3.4 MATERIAL AND WORK REQUIREMENTS 

3.4.1 MATERIAL AND WORKMANSHIP 

A. Unless otherwise specifically stipulated in the Specifications, all workmanship shall be 
of the best quality, and all equipment, materials and articles incorporated in the work 
shall be new and of the best grade of their respective kinds for the purpose. The 
CONTRACTOR shall, if required, furnish evidence as to the kind and quality of 
materials. 

B. Should any dispute arise as to the quality or fitness of workmanship, equipment, 
materials, or articles, the decision shall rest with the CONSULTANT and shall be based 
upon the requirements of this Contract. 

3.4.2 SHOP DRAWINGS 

A. Within ten (10) days after the Notice to Proceed, the Contractor shall submit to the 
CONSULTANT for approval a schedule of shop drawing submissions. The 
CONSULTANT shall be notified immediately of changes in the schedule. Any changes in 
the shop drawing submission schedule will be presented to the CONSULTANT for 
approval. Shop drawings shall be submitted in accordance with the approved schedule of 
shop drawing submissions and any approved changes thereto. 

B. The CONTRACTOR shall submit for the approval of the CONSULTANT shop drawings 
for all fabricated work and for all manufactured items required to be furnished in the 
Contract. Shop drawings shall be submitted in sufficient time to allow at least two work 
days for the examination of each drawing in a set of shop drawings or ten work days 
minimum per set. A set of shop drawings shall be considered to be all drawings submitted 
by the CONTRACTOR on any calendar day. If the shop drawings are detained for 
examination for a period longer than stated above, such detention will be taken into 
account when considering application by the CONTRACTOR for an extension of time 
for the completion of the Contract. All shop drawings shall be time and date stamped as 
they are received and recorded in a log at the office of the CONSULTANT. 

C. CONSULTANT's approval of the CONTRACTOR's drawings shall be considered as a 
gratuitous service, given as assistance to the CONTRACTOR in interpreting the 
requirements of the Contract, and in no way shall it relieve the CONTRACTOR of any 
responsibilities under the Contract. Any fabrication, erection, setting or other work done 
in advance of the receipt of shop drawings or other work done in advance of the receipt 
of shop drawings returned by the CONSULTANT and noted as "Approved" or "Approved 
as Noted", shall be entirely at the CONTRACTOR's risk. The CONSULTANT's review 
will be confined to general arrangement and compliance with the Contract Drawings 
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and Specifications only, and will not be for the purpose of checking dimensions, weights, 
clearances, fitting, tolerances, interferences, coordination of trades, etc. 

D. Shop drawings shall be furnished to the CONSULTANT for use in accordance with the 
following sequence of operation: 

a. Initially two (2) copies shall be submitted to the CONSULTANT for review. After 
review, one (1) copy will be returned to the CONTRACTOR. 

b. When shop drawings are returned for correction, they shall be corrected and 
resubmitted for approval as described above, and such procedure will not be 
considered as grounds for delay in completing the work. 

c. When approved, three (3) additional copies of the approved shop drawings shall 
be immediately submitted to the CONSULTANT. All copies of approved shop 
drawings will be identified by the CONSULTANT as having received such 
approval by being so stamped and dated. Failure of the CONTRACTOR to supply 
the required number of approved shop drawings for field use can constitute reason 
to reject work or material at the job site. 

E. Shop drawings submitted by SUBCONTRACTOR(s) shall be sent directly to the 
CONTRACTOR for preliminary checking. The CONTRACTOR shall be responsible for 
their submission to the CONSULTANT at the proper time so as to prevent delays in 
delivery of materials. 

F. The CONTRACTOR shall thoroughly check all SUBCONTRACTOR 's shop drawings 
as regards measurements, sizes of members, materials, and details to satisfy himself that 
they conform to the intent of the Contract Drawings and Specifications. Drawings 
found to be inaccurate or otherwise in error shall be returned to the 
SUBCONTRACTOR(s) by the CONTRACTOR for correction before submitting them to 
the CONSULTANT. Before submission, the CONTRACTOR shall mark the drawing as 
being checked and approved, dated and signed. 

G. All details on shop drawings submitted for approval shall clearly show the relation of the 
various parts, and where the work depends upon field measurements, such measurements 
shall be obtained by the CONTRACTOR and noted on the shop drawings before being 
submitted for approval. 

H. All submissions shall be properly referenced to indicate clearly the specification section, 
location, service and function of each particular item. All submissions for one item or 
group of related items shall be complete. Where manufacturer's publications in the form 
of catalogues, pamphlets, or other data sheets are submitted in lieu of prepared shop 
drawings, such submission shall specifically indicate the item for which approval is 
requested. Identification of items shall be made in ink, and submissions showing only 
general information are not acceptable. 

I. If the shop drawings contain any departures from the Contract requirements, specific 
mention thereof shall be made in the CONTRACTOR'S letter of transmittal. Where such 
departures require revisions to layouts or structural changes to the work as shown, the 
CONTRACTOR shall, at their own expense, prepare and submit revised layout and 
structural drawings for approval. Such drawings shall be the same size as the Contract 
Drawings unless otherwise approved. 
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J. Before release of the final estimate, the CONTRACTOR shall deliver to the CONSULTANT
two (2) complete bound sets of the final approved shop drawings applicable to the
Contract for OWNER's permanent files.

3.4.3 SAMPLES 

The CONTRACTOR shall furnish for approval, with such promptness as to cause no delay in 
their own work or in that of any other contractor, all samples as required by the Contract 
Documents. The CONSULTANT shall review and approve or reject such samples, with 
reasonable promptness, only for conformance with the design and for compliance with the 
information given in the Contract Documents. The work shall be in accordance with approved 
samples. 

3.4.4 GENERAL ARRANGEMENT 

The Contract Drawings indicate the extent and general arrangement of the work. If any 
departures from the Contract Drawings are deemed necessary by the CONTRACTOR to 
accommodate the materials and equipment he proposes to furnish, details of such departures and 
reasons therefore shall be submitted as soon as practicable to the CONSULTANT for approval, 
and within twenty (20) days after award of Contract. No such departures shall be made without 
the prior written approval of the CONSULTANT, and approved changes shall be made without 
additional cost to the OWNER. 

3.4.5 STANDARD PRODUCTS 

All materials, equipment and accessories shall be new and unused and shall be essentially the 
standard product of a manufacturer regularly engaged in the production of such material or 
equipment, and shall essentially duplicate material or equipment that has been in satisfactory 
operation at least five (5) years. Equipment and materials which do not satisfy the above 
requirements may be considered if the manufacturer or supplier provides an approved bond or 
cash deposit which will guarantee replacement during the first five (5) year period in the event of 
failure. The OWNER reserves the right to reject any material or equipment manufacturer who, 
although he meets the above requirements, does not provide satisfactory evidence indicating 
adequate and prompt post-installation repair and maintenance service, as required to suit the 
operational requirements of the OWNER. Items of any one type of materials or equipment shall 
be the product of a single manufacturer. 

3.4.6 CERTIFICATES 

All materials or equipment delivered to the site shall be accompanied by certificates, signed by 
an authorized officer of the manufacturing company, guaranteeing that the materials or 
equipment conform to Specification requirements. Such certificates shall be immediately turned 
over to the CONSULTANT. Materials or equipment delivered to the site without such certificates 
will be subject to rejection. 

3.4.7 CERTIFICATE OF INSPECTION FOR ELECTRICAL WORK 

The CONTRACTOR shall provide a certificate of inspection for all electrical work prior to 
acceptance by the OWNER; said certificate of inspection shall be issued by either the New York 
Board of Underwriters or the Middle Department Inspection Agency. 
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3.4.8 TESTS 

The OWNER reserves the right to independently perform, at its own expense, laboratory tests on 
random samples of material or performance test on equipment delivered to the site. These tests, if 
made, will be conducted in accordance with the appropriate referenced standards or Specification 
requirements. The entire shipment represented by a given sample, samples or piece of equipment 
may be rejected on the basis of the failure of samples or pieces of equipment to meet specified 
test requirements. All rejected materials or equipment shall be removed from the site, whether 
stored or installed in the work, and the required replacements shall be made, all at no additional 
cost to the OWNER. 

3.4.9 NAMEPLATES 

Each unit of equipment shall have the manufacturer's name or trademark on a corrosion-resistant 
nameplate securely affixed in a conspicuous place. The manufacturer's name or trademark may 
be cast integrally with stamp, or otherwise permanently marked upon the item of equipment. 
Such other information as the manufacturer may consider necessary to complete identification 
shall be shown on the nameplate. 

3.4.10 EQUIVALENTS AND SUBSTITUTIONS 

A. Whenever a particular brand or make of material, equipment or other item is specified or 
is indicated in the Contract Documents, any other brand or make which, in the opinion 
of the CONSULTANT, is equivalent in quality, value, performance and suitability to that 
specified or indicated may be offered except where specifically stated otherwise. 

B. A particular brand or make of material, equipment or other item which is not equivalent 
in quality, value, performance and suitability may be considered as a substitute if it is 
determined by the CONSULTANT to be in the best interest of the OWNER. 

C. The CONTRACTOR shall submit complete descriptive literature and performance data 
together with samples of the materials where feasible for each proposed equivalent or 
substitution. No equivalent in quality, value, performance and suitability or substitution 
items shall be used in the work without prior written approval of the CONSULTANT. 

D. In all cases the CONSULTANT shall be the sole judge as to whether a proposed 
equivalent or substitution is to be approved and the CONTRACTOR shall have the 
burden of proving the same, at their own cost and expense, to the satisfaction of the 
CONSULTANT. The CONTRACTOR shall abide by the CONSULTANT's decision 
when proposed equivalent or substitution items are judged to be unacceptable and shall in 
such instances furnish the item specified or indicated. The CONTRACTOR shall have 
and make no claim for an extension of time or for damages by reason of the time taken by 
the CONSULTANT in considering an equivalent or substitution proposed by the 
CONTRACTOR or by reason of the failure of the CONSULTANT to approve an 
equivalent or substitution proposed by the CONTRACTOR. 

E. Where the approval of an equivalent or substitution requires revision or redesign of any 
part of the work covered by this Contract, all such revision and redesign, and all new 
Drawings and details required therefore, shall be subject to the approval of the 
CONSULTANT and shall be provided by the CONTRACTOR at their own cost and 
expense. Any changes in construction work arising out of such revisions and redesign 
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shall be performed and paid for by the CONTRACTOR. Any savings realized by the 
CONTRACTOR as a result of the approved substitution, including any savings in 
installation costs or related construction costs, shall be shared equally between the 
OWNER and the CONTRACTOR. 

3.4.11 STRUCTURAL DESIGN 

Structural design shown on the Drawings is based upon maximum weights for major items or 
equipment as specified or indicated on the Drawings. If the equipment furnished is different 
from the equipment specified or indicated and exceeds the weights indicated, the 
CONTRACTOR shall assume the responsibility for all costs of redesign and for any construction 
changes required to accommodate the equipment furnished, including all engineering expense in 
connection therewith. 

3.4.12 ADDITIONAL ENGINEERING SERVICES 

A. In the event that the CONSULTANT is required to provide additional engineering 
services as a result of substitution of equivalent materials or equipment by the 
CONTRACTOR, or changes by the CONTRACTOR in dimension, weight, power 
requirements, etc., of the equipment and accessories furnished, or if the CONSULTANT 
is required to examine and evaluate any changes proposed by the CONTRACTOR for the 
convenience of the CONTRACTOR, then the CONSULTANT's expenses in connection 
with such additional services shall be paid by the CONTRACTOR and may be deducted 
from any monies owed to the CONTRACTOR. 

B. In the event that the CONSULTANT is required to provide additional engineering 
services as a result of CONTRACTOR's errors, omissions or failure to conform to the 
requirements of the Contract Documents, or if the CONSULTANT is required to 
examine and evaluate any changes proposed by the CONTRACTOR solely for the 
convenience of the CONTRACTOR, then the CONSULTANT's expense in connection 
with such additional services shall be paid by the CONTRACTOR and may be deducted 
from any monies owed to the CONTRACTOR. 

3.4.13 DIMENSIONS 

If any dimensional or space allocations are required to be changed to accommodate the 
equipment furnished by the CONTRACTOR, all cost thereof shall be borne by the 
CONTRACTOR including all engineering expense in connection therewith. 

3.4.14 OPERATIONS AND MAINTENANCE MANUAL/SPARE PARTS DATA 

At a reasonable time before the OWNER takes beneficial occupancy of the work, the 
CONTRACTOR shall furnish maintenance manuals, warranties, and spare parts data for 
equipment and materials provided within the contract. Spare parts data shall include a complete 
list of parts and supplies, with current unit prices and source of supply; a list of parts and 
supplies that are normally furnished at no extra cost with the purchase of the equipment and a list 
of additional items recommended by the manufacturer to assure efficient operation for a period 
of one hundred and twenty (120) days at the particular installation. Operations and Maintenance 
Manuals which include warranty and spare parts information shall be submitted in accordance 
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with the Technical Specifications. The foregoing shall not relieve the CONTRACTOR of any 
responsibilities under any guaranty specified herein. 

3.5 SITE CONDITIONS 

3.5.1 SITE INVESTIGATION 

The CONTRACTOR acknowledges that he has satisfied himself as to the nature and location of 
the work, the general and local conditions, particularly those bearing upon transportation, 
disposal, handling and storage of materials, availability of labor, water, electric power, roads, 
uncertainties of weather, groundwater table or similar physical conditions at the site, the 
conformation and condition of the ground, the character, quality and quantity of surface and 
subsurface materials to be encountered, the character of equipment and facilities needed prior to 
and during the prosecution of the work and all other matters which can in any way affect the 
work or the cost thereof under this Contract. Any failure by the CONTRACTOR to acquaint 
himself with all the available information concerning these conditions will not relieve him from 
responsibility for estimating properly the difficulty or cost of successfully performing the work. 

3.5.2 LOCATION OF EXISTING UTILITIES 

The location, sizes, and elevations of existing utilities are not guaranteed and may be 
approximate only. The CONTRACTOR shall be responsible for determining the exact location 
and depth of all utilities and structures in the path of, closely parallel to, or under the proposed 
construction. 

3.5.3 BORINGS AND SUB-SURFACE DATA 

A. The CONTRACTOR may examine the logs of soundings, borings, rock cores and other 
subsurface data and samples, if available, by making a request therefore to the 
CONSULTANT. The CONTRACTOR must interpret such information according to their 
own judgment. 

B. If samples are taken in the subsurface explorations made in connection with this project, 
they will be made available for inspection. The CONTRACTOR must make an 
appointment forty-eight (48) hours in advance. 

3.5.4 SURVEY AND LAYOUT 

A. All survey work for construction purposes shall be made by the CONTRACTOR at their 
expense. The CONTRACTOR shall provide a Licensed Surveyor or Professional 
Engineer as Chief of Party, competently qualified workers, all necessary instruments, 
stakes and other material to perform the work. Any error, apparent discrepancy or 
absence of data required for accurately accomplishing the stake-out survey shall be 
referred immediately to the CONSULTANT for interpretation or correction. All surveys 
shall be closed to known monumentation and datum. 

B. The CONTRACTOR shall be responsible for the accuracy of their work and shall 
maintain all reference points, stakes, etc., throughout the life of the Contract. Damaged, 
destroyed, or inaccessible reference points, bench marks or stakes shall be replaced by 
the CONTRACTOR. Existing or new control points that are destroyed during 
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construction shall be reestablished and all reference ties recorded therefore shall be 
furnished to the CONSULTANT. 

C. All computations necessary to establish the exact position of the work shall be made and 
preserved by the CONTRACTOR. At completion of the work the Licensed Surveyor or 
Professional Engineer shall furnish a certificate to the CONSULTANT that the final 
layout is in conformance with the plans. 

D. Under this Section, the CONTRACTOR shall perform all measurements for payment 
purposes under the immediate and direct observation of the CONSULTANT. Any such 
measurements not made under the CONSULTANT's supervision or not in accordance 
with their directions will not be acceptable. One set of all field notes, together with 
reductions, and certified by the Licensed Surveyor or a Professional Engineer shall be 
furnished to the CONSULTANT. 

E. The CONSULTANT may check all or any portion of the work and the CONTRACTOR 
shall afford all necessary assistance to the CONSULTANT in carrying out such checks. 
Any necessary corrections to the work shall be immediately made by the 
CONTRACTOR. Such checking by the CONSULTANT shall not relieve the 
CONTRACTOR of any responsibility for the accuracy or completeness of their work. 

3.5.5 SURVEY MONUMENTS 

The CONTRACTOR shall comply with all requirements of Local Law No. 6 of 1971, the 
Monroe County Geodetic Survey Monumentation Law and as amended and as revised by Local 
Law 6 of 2019, now the Monroe County Monumentation Law. The CONTRACTOR shall make 
every effort to preserve any survey monuments existing within the work limits. All work 
required in preserving any monuments shall be done at the CONTRACTOR's expense with no 
additional cost to the OWNER.  

3.5.6 SUPERINTENDENCE 

The CONTRACTOR shall have present on the work site a competent Superintendent and any 
necessary assistants, all satisfactory to the CONSULTANT. The Superintendent shall not be 
replaced without the consent of the CONSULTANT, unless the Superintendent proves to be 
unsatisfactory to the CONTRACTOR and ceases to be in their employ. The Superintendent shall 
represent the CONTRACTOR in their absence and all directions given to him, verbally or 
otherwise, shall be binding on the CONTRACTOR. Important verbal directions will be 
confirmed in writing by the CONSULTANT to the CONTRACTOR. Other verbal directions will 
be so confirmed on written request of the CONTRACTOR. The CONTRACTOR shall give 
efficient supervision to the work using their best skill and attention. 

3.5.7 SAFETY AND PROTECTION 

The CONTRACTOR shall be responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the work. The CONTRACTOR shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to prevent 
damage or injury to or loss of: 

A. All employees on the site and other persons who may be affected thereby 
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B. All the work and all products to be incorporated therein, whether in storage on or off the 
site, and 

C. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of construction. 

In addition, CONTRACTOR’s that have been awarded a contract with a value of two hundred 
fifty thousand dollars ($250,000.00) or more, shall ensure that all laborers, work ers and 
mechanics employed in the performance of any on-site work, either by themselves or by their 
SUBCONTRACTOR’s, shall be certified prior to performing any work on the project as having 
successfully completed a course in construction safety and health approved by the United States 
Department of Labor’s Occupational Safety and Health Administration that is at least ten (10) 
hours in duration. CONTRACTOR’s shall submit to the OWNER said certification at least five 
(5) days prior to the performance of any on-site work by the CONTRACTOR’s and/or 
SUBCONTRACTOR’s laborers, workers and mechanics. 

3.5.8 ACCIDENTS 

The CONTRACTOR shall provide at the site, such equipment and medical facilities as are 
necessary to supply first-aid service to any of their personnel who may be injured in connection 
with the work. The CONTRACTOR shall promptly report in writing to the CONSULTANT all 
accidents whatsoever arising out of, or in connection with, the performance of the work, whether 
on or adjacent to the site, which caused death, personal injury or property damage, giving full 
details and statements of witnesses. In addition, if death or serious injuries or serious damages 
are caused, the accident shall be reported immediately by telephone or messenger to both the 
CONSULTANT and the OWNER. If any claim is made by anyone against the CONTRACTOR 
or a SUBCONTRACTOR on account of any accidents, the CONTRACTOR shall promptly 
report the facts in writing to the CONSULTANT, giving full details of the claim. In addition, the 
CONTRACTOR shall comply with the provisions of OSHA 29 CFR Part 1926 et. seq. in the 
investigation and reporting of accidents, job-related illnesses, etc. 

3.5.9 TEMPORARY SERVICES 

A. The CONTRACTOR shall provide, maintain and pay for all necessary temporary 
services such as sanitary facilities, water, heat, light, power, telephone, etc., which are 
required for the proper prosecution of the work of this Contract. 

B. The CONTRACTOR shall make all necessary arrangements with local authorities and 
utility companies having jurisdiction over these services. All work in connection with 
such temporary services shall be in accordance with the requirements of such local 
authorities and utility companies and as required by applicable codes and regulations. 

C. At completion of the work or when the temporary services are no longer required, 
temporary work shall be removed and the facilities satisfactorily restored to their original 
condition. 

3.5.10 STORAGE AND HANDLING OF MATERIALS 

A. The CONTRACTOR shall store their equipment and materials at the job site in 
accordance with the instructions of the OWNER or CONSULTANT, and conforming to 



Village of Pittsford - Specifications and Bid Proposal for Wood and South St Pavement Rehabilitation 
 
 

Page 40 of 53 

applicable statutes, ordinances, regulations and rulings of proper public authority. The 
CONTRACTOR shall not store unnecessary materials or equipment on the job site and 
shall take care to prevent any structure from being loaded with a weight which will 
endanger its security or the safety of persons. The CONTRACTOR shall enforce the 
instructions of the OWNER and the CONSULTANT respecting signs, fire and smoking. 

B. Materials stored upon streets or roads shall be so placed as to cause minimum obstruction 
to traffic and to the public. Materials shall not be placed within 30 feet of fire hydrants. 
Gutters and drainage inlets shall be kept unobstructed at all times. The CONTRACTOR 
shall not store materials or encroach upon private property or other CONTRACTOR 's 
work areas without prior written consent. 

C. Materials shall be so stored as to insure the preservation of their quality and fitness for 
the work. 

3.5.11 PROTECTION OF WORK AND MATERIALS 

During the progress of the work and up to the date of final acceptance, the CONTRACTOR shall 
be solely responsible for the care and protection of all work and materials covered by this 
contract. All work and materials shall be protected against damage or loss from any cause 
whatsoever and the CONTRACTOR shall make good any such damage or loss at their own 
expense. Protective measures shall be subject to the approval of the CONSULTANT. 

3.5.12 INCLEMENT WEATHER 

Unless otherwise specifically permitted, all work that would be subject to damage shall be 
stopped during inclement, stormy or freezing weather. Only such work as will not suffer damage 
to workmanship or materials will be permitted. The CONTRACTOR shall carefully protect their 
work against damage from the weather, and when work is permitted to proceed during freezing 
weather, he shall provide and maintain approved facilities for heating the materials and for 
protecting the finished work. 

3.5.13 PROTECTION OF PROPERTY 

A. The CONTRACTOR shall be responsible for the preservation and protection of property 
adjacent to the work site against damage or loss as a result of their operations under this 
contract. Any damage or loss occurring on account of any act, omission or neglect on the 
part of the CONTRACTOR shall be restored in a proper and satisfactory manner or 
replaced by and at the expense of the CONTRACTOR. 

B. It is the CONTRACTOR's responsibility to make himself aware of and comply with such 
safety regulations as may be required by jurisdictional agencies and shall at all times 
conduct their operations so as to avoid and eliminate any unsafe conditions created by 
their operations. 

C. In the event of any claims for damage or alleged damage to private property as a result of 
work under this contract, the CONTRACTOR shall be responsible for all costs in 
connection with the settlement of, or defense against, such claims including any expenses 
incurred by the OWNER in the defense of any and all such damage claims. Prior to 
commencement of work in the vicinity of private property, the CONTRACTOR at their 
own expense shall make such surveys as may be necessary to establish the existing 
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conditions of the property. Before final payment can be made, the CONTRACTOR shall 
furnish satisfactory evidence that all claims for damage have been legally settled or 
sufficient funds to cover such claims have been placed in escrow, or that an adequate 
bond to cover such claims has been obtained. 

D. In the event that the CONTRACTOR has trespassed upon private property in the
prosecution of the work of this Contract, the OWNER may withhold payment for the
value of such damage or alleged damage in or on the property, but in any case not less
than a sum of $1,000 for each property trespassed, until the CONTRACTOR has secured
a notarized written release from the property OWNER upon whose property the trespass
was committed, holding the OWNER harmless.

3.5.14 CLEANING UP 

The CONTRACTOR shall at all times keep the premises and site free from accumulations of 
waste material or rubbish caused by their employees or work, or the employees or work of any of 
their SUBCONTRACTOR(s). At the completion of the work he shall remove all rubbish so 
caused from and about the site of the work and all temporary structures, tools, scaffolding and 
surplus materials, supplies and equipment which he or any of their SUBCONTRACTOR(s) may 
have used in the performance of the work. In case of dispute, the OWNER may remove the 
rubbish and charge the cost of such removal to the CONTRACTOR. Any salvaged material not 
specified to be disposed of otherwise shall become the property of the CONTRACTOR and shall 
be removed by the CONTRACTOR from the site. 

3.5.15 PHOTOGRAPHS 

A. Preconstruction and Final
The CONTRACTOR shall make "before" and "after" construction photographs, as
directed by the CONSULTANT, at mutually agreed upon locations so as to avoid disputes
concerning the restoration work. The CONTRACTOR shall provide one (1) copy of the
prints and a CD containing digital files of the photographs to the CONSULTANT. The
total number of preconstruction (before) photographs required and the total number of
final (after) photographs required for this contract will be determined by the OWNER.
No separate payment will be made for the photographs.

B. Progress Photographs
The CONTRACTOR shall provide one (1) copy of the prints and a CD containing digital
files of the photographs to the CONSULTANT.

C. Information
The CONTRACTOR shall provide information about the photographs, in either tabular
format or diagrammed on the project plans, listing the following items:

Name of Project Date Taken 
CONTRACTOR's Name Location of Photo by Plan Station Description of Photo 

Sketch of the Contract Area with dot and arrow showing the photograph location and direction 
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3.5.16 INSPECTION OF WORK 

A. The CONSULTANT, other representatives of the OWNER, and representatives of other 
agencies having jurisdiction may inspect the materials furnished and the work done 
during the course of construction, and shall have unrestricted access to all parts of the 
work and to all points of manufacture or fabrication of materials and equipment. The 
CONTRACTOR shall provide such facilities as are reasonably necessary to carry out the 
inspection. If witnessed shop tests or inspections are required at the point of manufacture, 
the CONTRACTOR shall keep the CONSULTANT advised as to the progress of the 
work so that he may arrange for inspection at the proper time and place. 

B. If the Specifications, CONSULTANT's instructions, ordinances, or any public authority 
requires any work to be specially tested or approved, the CONTRACTOR shall give the 
CONSULTANT timely notice of its readiness for inspection and if the inspection is by an 
authority other than the CONSULTANT, of the date fixed for such inspection. If any 
work is covered without the approval or consent of the CONSULTANT, the 
CONSULTANT, may require such work to be uncovered for examination and properly 
restored at the CONTRACTOR'S expense. 

C. At any time during the progress of the work and up to the date of final acceptance, the 
CONSULTANT shall have the right to reject any work which does not conform to the 
requirements of the Contract Documents, even though such work has been previously 
inspected and paid for. Any omissions or failure on the part of the CONSULTANT to 
disapprove or reject any work or materials at the time of inspection shall not be construed 
as an acceptance of any defective work or materials. If any work or materials shall be 
condemned by the CONSULTANT as defective, or improperly done, such work shall be 
removed and replaced, or the defects otherwise remedied in a manner satisfactory to the 
CONSULTANT, and consistent with the intent of the Contract. Any retesting or 
reinspection required as a result of failure to meet contract requirements will be at the 
CONTRACTOR'S expense. The cost of such retesting and reinspection will be deducted 
from payments due the CONTRACTOR. 

3.5.17 CORRECTION OF WORK 

A. The CONTRACTOR shall promptly remove from the premises all materials condemned 
by the CONSULTANT as failing to meet Contract requirements, whether incorporated in 
the work or not, and the CONTRACTOR shall promptly replace and reexecute their own 
work in accordance with the Contract and without expense to the OWNER and shall 
bear the expense of making good all work of other contractors destroyed or damaged by 
such removal or replacement. 

B. If the CONTRACTOR does not remove such condemned work and materials within ten 
(10) calendar days after written notice, the OWNER may remove them and may store the 
materials at the expense of the CONTRACTOR. If the CONTRACTOR does not pay the 
expense of such removal within ten (10) calendar days thereafter, the OWNER may, upon 
ten (10) calendar days written notice, sell such materials at auction or at private sale and 
shall pay to the CONTRACTOR the net proceeds thereof, after deducting all the costs 
and expenses that should have been borne by the CONTRACTOR. 
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3.5.18 CONSTRUCTION AND DEMOLITION DEBRIS 

The New York State Department of Environmental Conservation regulates solid waste 
management facilities. Disposal of all construction and demolition debris shall be in accordance 
with all Federal, State, and Local Laws and Regulations. 
Nothing herein is intended to prevent the CONTRACTOR from removing materials to off-site 
locations for speculative accumulation, beneficial use, recovery or recycling purposes if such 
activities are consistent with all applicable Federal, State and local laws and regulations. 

3.6 SCOPE OF WORK  

3.6.1 RESPONSIBILITY OF THE CONTRACTOR 

The CONTRACTOR hereby agrees to furnish all of the materials and all the equipment and 
labor necessary, and to perform all of the work shown on the Plans and described in the 
Specifications for the project entitled: 

Wood and South Street Pavement Rehabilitation 
South St. (Rt 96 to Rt 31/State Street) and Wood St (South Street to Boughton Avenue) 
Village of Pittsford  

Project includes improvements to South St. (Rt 96 to Rt 31/State Street) and Wood St (South 
Street to Boughton Avenue). Improvements include ADA curb ramp improvements, pavement 
reconstruction for Wood Street, milling and resurfacing for South Street, curb and gutter 
repairs/replacement, driveway reconstruction and signing and pavement markings all in 
accordance with the requirements and provisions of the following Documents prepared by the 
CONSULTANT, which were supplied as part of the Bidding Documents, and which Documents 
are hereby made a part of this Contract, if applicable: 

A. Drawings. 
B. Notice to Bidders, Instructions to Bidders, and the Proposal. 
C. Contract forms consisting of the Contract, Appendix A (Standard Clauses for County 

Contracts), and the bonds. 
D. The General Conditions and Special Conditions. 
E. The Technical Specifications. 
F. Any supplemental information included with the Bidding Documents. 
G. Any and all Addenda. 

 

END OF SECTION 
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PART 4 – PROSECUTION, PROGRESS AND CONTROL OF WORK 

4.1 SCHEDULE OBLIGATIONS AND FAILURE TO MEET OBLIGATIONS 

4.1.1 NOTICE TO PROCEED 

The Notice to Proceed will stipulate the date on which it is expected the CONTRACTOR will 
begin the work.  Commencement of work by the CONTRACTOR shall be deemed and taken as 
a waiver of this notice on their part.  In no case, however, shall the CONTRACTOR begin work 
prior to the date of the signing of the Contract. 

4.1.2 CONTRACTOR’S PERSONNEL 

The CONTRACTOR shall place in charge of the work a competent and reliable English-
speaking Superintendent, who shall have the authority to act for the CONTRACTOR and who 
shall be acceptable to the ENGINEER.  This Superintendent must be present at all times during 
the working day to receive directions and orders given by the CONSULTANT or their 
representatives.  All workers must have sufficient skill and experience to properly perform the 
work assigned to them.  Any person employed by the CONTRACTOR who the CONSULTANT 
may deem incompetent or unfit to perform the work shall at once be discharged and shall not 
again be employed on projects for the OWNER at that specific task. 

4.1.3 COOPERATION WITH UTILITIES 

It shall be the CONTRACTOR's duty to notify all utility companies or other parties affected 
within a time frame as not to affect the schedule prior to all necessary adjustment of the public or 
private utility fixtures and other appurtenances within or adjacent to the limits of construction.  
The CONTRACTOR shall notify the CONSULTANT in writing describing the need for, and 
extent of, utility adjustments and the anticipated schedule. 

It is understood and agreed upon that the CONTRACTOR has considered in their bid all of the 
permanent and temporary utility appurtenances in their present or relocated positions as shown 
on the plans and that no additional compensation will be allowed for any delays, inconveniences, 
or damage sustained by them due to any interference from the utility appurtenances or the 
operation of moving them by the utility owners.  The CONTRACTOR will be responsible for 
any fees required by the utility owners for temporary locations. 

4.1.4 PROSECUTION OF WORK 

The CONTRACTOR shall start construction operations on the part of the project approved by 
the CONSULTANT or set forth in the approved Progress Schedule.  The work shall be conducted 
in such manner and with sufficient materials, equipment, and labor as are considered necessary 
to ensure its completion in accordance with the Plans and Specifications as interpreted by the 
Engineer, by the date set forth in the Notice to Proceed.  Should the prosecution of the work for 
any reason be discontinued, the CONTRACTOR shall notify the CONSULTANT at least 24 
hours in advance of resuming operations. 
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4.1.5 TEMPORARY SUSPENSION OF WORK 

The CONSULTANT shall have the authority to suspend the work wholly or in part by written 
order for such period as they may deem necessary due to unsuitable weather, to conditions 
considered unfavorable for the suitable prosecution of the work, or to carry out orders given or to 
perform any provisions of the Contract. 

4.1.6 DATE OF COMPLETION OF CONTRACT WORK 

The CONTRACTOR shall perform fully, entirely, and in a satisfactory and acceptable manner 
the work contracted, by the date stipulated in the Notice to Proceed. 
In adjusting the date for the completion of the project, all strikes, lock-outs, unusual delays in 
transportation, or any condition over which the CONTRACTOR has no control, and also any 
suspensions ordered by the CONSULTANT for causes not the fault of the CONTRACTOR, shall 
be excluded from the computation of the Contract Time for completion of the work.  No 
allowance will be made for delays or suspensions of the prosecution of the work due to the fault 
of the CONTRACTOR. 

4.1.7 TERMINATION OF CONTRACT 

If the CONTRACTOR is adjudged bankrupt or makes an assignment for the benefit of creditors 
or a receiver is appointed for the CONTRACTOR or any insolvency arrangement proceedings 
are instituted by or against him, or if the CONTRACTOR fails after seven (7) days’ notice to 
supply enough properly skilled workers or proper materials or fails to prosecute the work with 
such diligence as will insure its completion by the date stipulated in the Notice to Proceed or 
shall in any other respect commit a breach of their Contract and fail to remedy the same within 
seven (7) days after notice thereof, then the OWNER may, by twenty-four (24) hours written 
notice, terminate the CONTRACTOR's right to proceed with the balance of the work or with any 
portion thereof and may take possession of the work and complete it by Contract or otherwise.  
The OWNER may utilize such materials, plant and equipment as may be on the site of the work. 

4.1.8 FAILURE TO COMPLETE WORK ON TIME 

When the work embraced in the Contract is not completed on or before the date specified 
therein, engineering and inspection expenses incurred by the OWNER upon the work from the 
completion date originally fixed in the Notice to Proceed to the final date of completion of the 
work may be charged to the CONTRACTOR and be deducted by the OWNER from any 
payment due the CONTRACTOR.  Consideration of any extra work or supplemental Contract 
work added to the original Contract as well as extenuating circumstances beyond the control of 
the CONTRACTOR, will be given due consideration by the OWNER before assessing 
engineering and inspection charges against the CONTRACTOR.  The CONTRACTOR will be 
responsible for any delays resulting from causes within the CONTRACTOR's control, including 
inefficient operations, and the Commissioner of Public Works shall be the sole judge of whether 
such charges shall be assessed against the CONTRACTOR. 

4.1.9 ASSIGNMENT 

Assignment of the Contract shall be in accordance with Section 109 of the General Municipal 
Law as follows:  
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§109. Assignment of public contracts 
A clause shall be inserted in all Specifications or contracts hereafter made or awarded by any 
officer, board or agency of a political subdivision, or of any district therein, prohibiting any 
CONTRACTOR, to whom any Contract shall be let, granted or awarded, as required by law, 
from assigning, transferring, conveying, subletting or otherwise disposing of the same, or of their 
right, title, or interest therein, or their power to execute such contract, to any other person or 
corporation without the previous consent in writing of the officer, board or agency awarding the 
contract. 
If any CONTRACTOR, to whom any Contract is let, granted or awarded, as required by law, by 
any officer, board or agency of a political subdivision, or of any district therein, shall without the 
previous written consent specified in subdivision one of this section, assign, transfer, convey, 
sublet or otherwise dispose of such contract, or their  right, title, or interest therein, or their 
power to execute such contract, to any other person or corporation, the officer, board or agency 
which let, made, granted or awarded such Contract shall revoke and annul such contract, and the 
political subdivision or district therein, as the case may be, and such officer, board or agency 
shall be relieved and discharged from any and all liability and obligations growing out of such 
Contract to such CONTRACTOR, and to the person or corporation to which such Contract 
shall have been assigned, transferred, conveyed, sublet or otherwise disposed of, and such 
CONTRACTOR, and their assignees, transferees or sublessees shall forfeit and lose all moneys 
theretofore earned under such contract, except so much as may be required to pay their 
employees.   
The provisions of this section shall not hinder, prevent, or affect an assignment by any such 
CONTRACTOR for the benefit of their creditors made pursuant to the laws of this state. 
 

END OF SECTION 
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PART 5 - CONTROL OF MATERIALS 

5.1  CERTIFICATE OF ACCEPTABILITY 

All certificates of acceptability of materials required by the Specifications shall be supplied by 
the CONTRACTOR at no expense to the OWNER.  The CONSULTANT shall have the right to 
approve of the laboratories or fabricators that will issue the certificates. 
The cost of the inspection by the CONSULTANT of any plants not approved by OWNER shall 
be borne by the CONTRACTOR.  This shall include, but not be limited to, plants employed to 
provide mobile concrete and steel reinforcement. 
 

END OF SECTION 
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PART 6 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

6.1  LEGAL RIGHTS AND RESPONSIBILITIES 

6.1.1  SUBCONTRACTORS, MATERIAL AND LABORERS 

The CONTRACTOR shall furnish the Engineer, before final payment is authorized; an affidavit 
that all labor and material associated with the work in any way is paid for in full.  The 
CONTRACTOR shall indemnify and hold the OWNER and the CONSULTANT harmless from 
any lien or claim which may be made or filed after such payment by any SUBCONTRACTOR, 
material man or laborer in connection with work performed hereunder. 

6.1.2  RESPONSIBILITY FOR DAMAGE CLAIMS 

The CONTRACTOR shall indemnify and save harmless OWNER, its officers, employees and 
the Engineer, from all suits, actions, or claims of any character brought because of any injuries or 
damage received or sustained by any person, persons, or property on account of the operations of 
the CONTRACTOR; or on account of or in consequence of any neglect in safeguarding the 
work; or through use of unacceptable materials in constructing the work; or because of any act or 
omission, neglect, or misconduct of the CONTRACTOR; or because of any claims or amounts 
recovered from any infringements of patent, trademark, or copyright; or from any claims on 
amounts arising or recovered under the Workers’ Compensation Law, or any other law, 
ordinance, order, or decree; and so much of the money due the CONTRACTOR under and by 
virtue of this Contract as shall be considered necessary by the OWNER for such 
indemnification, may be retained by the OWNER; or, in case no money is due, the Contract 
surety may be held until such suit or suits, action or actions, claim or claims for injuries or 
damages as aforesaid shall have been settled and suitable evidence to that effect furnished to the 
OWNER. 
The CONTRACTOR agrees to make no claim for damages for delay in the performance of this 
Contract occasioned by any act or omission to act of the OWNER or the Engineer, or any of its 
representatives, and the CONTRACTOR agrees that any such claim shall be fully compensated 
for by an extension of time to complete the performance of work as provided herein. 

6.1.3  NO WAIVER OF LEGAL RIGHTS 

The OWNER shall not be precluded or stopped by a measurement, estimate or certificate made 
either before or after the completion and acceptance of the work and payment therefore, from 
showing the true amount and character of the work performed and materials furnished by the 
CONTRACTOR, and from recovering from the CONTRACTOR or their sureties, or both, such 
damage as it may sustain by reason of their failure to comply with the terms of the Contract.  
Neither the acceptance by the OWNER, or any representative of the OWNER, nor any extension 
of time, nor any possession taken by the OWNER shall operate as a waiver of any portion of the 
Contract or of any power herein reserved, or of any right to damages.  A waiver of any breach of 
the Contract shall not be held to be a waiver of any other or subsequent breach. 



Village of Pittsford - Specifications and Bid Proposal for Wood and South St Pavement Rehabilitation 
 
 

Page 49 of 53 

6.2  INSURANCE AND LITIGATION 

6.2.1  INSURANCE 

The CONTRACTOR shall procure and maintain at its own expense and without expense to the 
OWNER, until final acceptance by the OWNER and as confirmed by CONSULTANT, of the 
work covered by the contract, insurance for liability for damages imposed by law, of the kinds 
and in the amounts hereinafter provided, with insurance companies authorized to do such 
business in the OWNER covering all operations under the Contract whether performed by it or 
its SUBCONTRACTOR(s).  Within ten (10) days of the Notice to Award and prior to the 
commencement of any work the CONTRACTOR shall furnish to the OWNER a certificate or 
certificates of insurance in form satisfactory to the OWNER showing that it has complied with 
this Section, which certificate or certificates shall provide that the policies shall not be changed 
or canceled until thirty (30) days written notice has been given to the OWNER. Failure to supply 
a satisfactory certificate with ten (10) days after the Notice of Award may result in the 
cancellation of award and for the forfeiture of the CONTRACTOR’s bid security, in the sole 
discretion of the OWNER. The types of insurance are as follows: 
Workers’ Compensation Insurance.  A policy covering the obligations of the CONTRACTOR in 
accordance with the provisions of the Workers’ Compensation Law, covering all operations 
under the contract, whether performed by it or its SUBCONTRACTOR and also under the 
Disability Benefits Law.  The Contract shall be void and of no effect unless the person or 
corporation making or executing same shall secure compensation and disability benefits 
coverage for the benefit of, and keep insured during the life of the contract, such employees in 
compliance with the provisions of the Workers’ Compensation Law. 
Liability and Property Damage Insurance.  Policies following the 1986 Insurance Services Office 
formats shall be provided.  Unless otherwise specifically required by special provision, each 
policy shall not be amended or contain deductible clauses or coverage exclusions of any nature.  
For all damages arising during the policy period, shall be furnished in the types as described 
below.  An umbrella type policy, dedicated to this contract, may be used to meet these limits. 
CONTRACTOR’s Liability Insurance issued to and covering the liability for damages imposed 
by law upon the CONTRACTOR with respect to all work performed by him under the Contract; 
CONTRACTOR’s Liability Insurance issued to and covering the liability for damages imposed 
by law upon EACH SUBCONTRACTOR with respect to all work performed by said 
SUBCONTRACTOR under the Contract; 
ONTRACTOR’s Protective Liability Insurance issued to and covering the liability for damages 
imposed by law upon the CONTRACTOR with respect to all work under the Contract 
performed for the CONTRACTOR by SUBCONTRACTOR(s); 
Completed Operations’ Liability Insurance issued to and covering the liability for damages 
imposed by law upon the CONTRACTOR and each SUBCONTRACTOR arising between the 
date of final cessation of the work and the date of final acceptance thereof, out of that part of the 
work performed by each; 
Protective Liability Insurance issued to and covering the liability for damages imposed by law 
upon OWNER and all employees of the OWNER both officially and personally, any 
municipality in which the work is being performed, and/or any public benefit corporation, 
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railroad, or public utility whose property or facilities are affected by the work or any 
CONSULTANT inspecting engineer or inspector working for or on the project, and their agents 
or employees,, with respect to all operations under the agreement by the CONTRACTOR or its 
SUBCONTRACTOR(s), including omissions and supervisory acts of the State, municipality, 
public benefit corporation or engineer.  Specifically, this includes, but is not necessarily limited 
to the parties listed below. 
Failure to list a firm, organization, or municipality, etc. does not eliminate the requirement to 
provide such coverage. 
If the CONTRACTOR elects to use the same policy for more than one project, then it must 
provide with the insurance certificate the Aggregate Limits of Insurance (per project) 
Endorsement indicating the specific project site and Contract number; 
Commercial General Liability (Premises, Existence, Hazard) Liability Insurance (formerly called 
Owner’s, Landlord’s and Tenant’s Liability Insurance) issued to and covering the liability for 
damages imposed by law upon OWNER and all employees of the OWNER both officially and 
personally, any municipality in which the work is being performed, and/or any public benefit 
corporation, railroad, or public utility whose property or facilities are affected by the work or any 
CONSULTANT inspecting engineer or inspector working for or on the project, and their agents 
or employees, with respect to temporarily opening any portion of the OWNER construction 
project under this Contract, until the construction or reconstruction pursuant to the Contract has 
been accepted by the OWNER. 
Failure to list a firm, organization, or municipality, etc. does not eliminate the requirement to 
provide such coverage.  This coverage will not be required for contracts involving only turf 
establishment, landscaping, or traffic signals, which do not involve work on the roadway. 
Automobile Liability and Property Damage Insurance.  A policy covering the use in connection 
with the work covered by the Contract Documents of all owned, non-owned and hired vehicles 
bearing, or, under the circumstances under which they are being used, required by the Motor 
Vehicle Laws of the State of New York to bear license plates.” 
List of Additional Insured Parties 

Village of Pittsford 
21 N. Main Street 
Pittsford, NY 14534 
Greenman-Pedersen, Inc. 
150 State Street, Suite 100 
Rochester, NY 14614 

A. General Liability Insurance 
$1 million per occurrence 
$3 million aggregate 
Name Village of Pittsford as additional insured and provide additional insured 
endorsement showing same (NOTE: ACORD Form alone is INSUFFICIENT for 
additional insured proof) 
If aggregate coverage is less than $3 million: 
excess or umbrella coverage in an amount to provide $3 million total 
excess/umbrella coverage must name Village of Pittsford as additional insured and 
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provide additional insured endorsement showing same 
Name these entities as additional insureds along with Village of Pittsford as appropriate: 
Monroe County Department of Transportation 
Name other entities (such as NYS or grant funders) as additional insureds if required by 
statute or grant agreement 

B. Professional Liability Insurance (if applicable) (not applicable for permits) 
$1 million per occurrence 
$3 million aggregate 
DO NOT name Village of Pittsford as additional insured. 

C. Automobile Liability Insurance 
$1 million per occurrence for bodily injury and property damage 
Name Village of Pittsford as additional insured and provide additional insured 
endorsement showing same (NOTE: ACORD Form alone is INSUFFICIENT for 
additional insured proof). 

D. Workers Compensation Insurance (obtain forms from NYS Workers Comp 
website, www.wcb.ny.gov) Provide one of these certificates, depending upon vendor's 
business and employees: 
C-105.2 (or U-26.3) 
SI-12 (or GSI 105.2) 
CE-200 
NOTE: ACORD Form alone is INSUFFICIENT. 

E. Disability Benefits Insurance (obtain from www.wcb.ny.gov). Provide one of these 
certificates, depending upon type of coverage: 
DB-120.1 
DB-155 
CE-200 
NOTE: ACORD Form alone is INSUFFICIENT. 

6.2.2  LITIGATION 

In the event any litigation shall arise from this contract, the laws of the State of New York shall 
control any litigation, regardless of which party shall institute such action. 
 

 
END OF SECTION 

 
  

http://www.wcb.ny.gov/
http://www.wcb.ny.gov/
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PART 7 – PROJECT SPECIFICATIONS 

7.1 SPECIAL SPECIFICATIONS 

7.1.1 SPECIAL SPECIFICATIONS LIST 

The following Special Specifications enclosed herein shall be used: 
Item No. Description Unit 
608.21000003 
R609.28 
R624.07 
625.07030004 
625.07050004 
 

Cast Iron Embeded Detectable Warning Unit 
4” Stone Curb – Curb Replacement 
Concrete Gutter Replacemnet    
Vertical Adjustment Of Exisiting Survey Monument 
Install New Monument Frame and Cover 
 

SY 
LF 
LF 
EA 
EA 
 

   
   

7.2 SPECIAL NOTES 

7.2.1 ASPHALT PRICE ADJUSTMENT 

Asphalt price adjustment (per contract Item 698.04) will provide for either an additional 
compensation to the CONTRACTOR or a repayment to the OWNER depending upon as 
increase or decrease in the price of asphalt. Only those asphalt contract items enumerated in the 
table following this note entitled “Asphalt Price Adjustment Conversion Factors”, will be eligible 
for a price adjustment. 
The index value for the asphalt price adjustment is the average posted price of Performance 
Graded Binder (PGB) for the month the bids are opened. 

Asphalt index price for this project: $       per ton of PGB 
(Refer to Fuel , Asphalt, & Steel Price Adjustments (ny.gov) for Fuel, Asphalt, and Steel index 
prices) 
 

END OF SECTION 
  

https://www.dot.ny.gov/main/business-center/contractors/construction-division/fuel-asphalt-steel-price-adjustments
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PART 8 – APPENDIX 

8.1 PROJECT PLANS 

Project Plans are bound separately and inserted inside the cover page of this contract proposal 
book. 

Please contact Village of Pittsford Clerk and reference the Bid Project Number if these separately 
bound proposal pages are missing from this document. 

8.2 PROJECT CORING REPORT 

Project coring report are bound separately and inserted inside the cover page of this contract 
proposal book. 

Please contact Village of Pittsford Clerk and reference the Bid Project Number if these separately 
bound proposal pages are missing from this document. 
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ITEM 608.21000003 -  CAST IRON EMBEDDED DETECTABLE WARNING UNITS 

Page 1 of 1
1/13/2010 

DESCRIPTION 
Section §608-1 of the Standard Specifications shall apply. 

MATERIALS 
Section §608-2.07 of the Standard Specification shall apply with the following modifications: 

Embedded Detectable Warning Units 726-02 

All embedded detectable warning units shall be cast iron. No other material will be accepted. 
Installation of detectable warning units shall be in accordance with manufacturer’s 
recommendations. All detectable warning units shall have a natural finish color. 

CONSTRUCTION DETAILS 
Cast iron detectable warning units shall be installed in wet concrete as directed by the 
manufacturer. Follow all applicable manufacturer’s requirements for environmental conditions, 
surface preparation, installation procedures, curing procedures, and materials compatibility. 

METHOD OF MEASUREMENT 
Section §608-4.07 of the Standard Specifications shall apply. 

BASIS OF PAYMENT 
The unit bid price per square yard shall include all labor, material, and equipment necessary to 
satisfactorily complete the work, including bedding material. No adjustment shall be made for 
concrete removed to accommodate embedded units. 

Payment will be made under: 
Item No. Item Pay Unit 
608.21000003  Cast Iron Embedded Detectable Warning Units Square Yard 





















Payment will be made under: 

ITEM NO. 

R624.05 

R624.06 

R624.07 

ITEM 

Concrete Gutter 

Precast Concrete Gutter 

Concrete Gutter - Gutter Replacement 

S-116

PAYUNIT 

Linear Foot 

Linear Foot 

Linear Foot 
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DESCRIPTION 

The work shall consist of the installation of new survey monuments; adjustment, or removal of 

existing survey monuments; installation of new survey monument frames and covers; resetting of 

existing monument frames and covers; related survey work, submittal of survey data and 

monument certification; all as required in the Contract Documents, as directed by the City’s 

Maps and Surveys Office and the Project Manager. 

 

As of the date of the start work order, the protection of all survey monuments on the job site is 

the responsibility of the general Contractor. 

 

If a destroyed survey monument is found after this date, and the responsible party is unclear or 

undeterminable, the survey monument shall be replaced at the General Contractor expense. 

 

It shall be the Contractor’s responsibility to contact the City’s Maps and Surveys Office to verify 

that the necessary ties have been taken to all existing survey monuments, prior to construction. 

 

Survey monument issues that remain unresolved over 90 calendar days, from the date of 

destruction, may result in a declaration of Contract default. 

 

In the case of utility Contractors, permits for proposed utility work may be withheld until any 

outstanding monument issues have been resolved. 

 

All horizontal control survey monuments, whether new or set to replace destroyed monuments, 

will have the monument line intersection physically defined with the mark appropriate to the 

survey monument type. 

 

 

MATERIALS 

 

625-2.01  Horizontal Control Survey Monument (RCS) 

 

Granite survey monuments shall be used for horizontal control only. 

 

Granite shall be from approved quarries.  The granite shall be hard and durable, of a light color, 

free from seams which impair its structural integrity, and of a good, smooth splitting appearance.  

The granite shall be rough quarried to the dimensions as shown on the detailed drawings.  The 

top shall have a smooth finish, and quarrying holes will be permitted only in the sides and 

bottom. 

 

625-2.02  Brass Disc Survey Marker (RCS) 

 

Brass disc survey marker will supplied by the City.  The Contractor is to pick up and sign for the 

brass disc survey marker during normal business hours.  The Maps and Surveys Office requires a 

minimum of at least 24 hours advance notice to make arrangements for pick up of the brass disc 

survey marker. 
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Brass disc survey marker is domed 3 inch diameter Lietz No. 8134-18 as manufactured by 

Lietz/Sokkia Corp., or approved equivalent. 

 

625-2.03  Vertical Control Survey Monument (RTS) 

 

Concrete survey monuments shall be used for vertical control only. 

 

Concrete survey monument and base shall be constructed of Class A concrete with a number 5 

(5/8 inch) iron rod set in the center of the concrete survey monument for its full length.  The iron 

rod shall be topped with a 2 inch diameter domed cap with plastic insert “Surv-Kap” SKB-108-2 

as manufactured by Surv-Kap Inc., or approved equivalent. 

 

625-2.04  Monument Frame and Cover 

 

Monument frame and cover shall be cast iron.  Cover shall be 8-3/4 inches in diameter, 1/2 inch 

thick, without a ribbed section, with a 1 inch by 1/4 inch slot along the edge, and the letters 

“RCS” (1-1/2 inches high) cast into the top of the cover. 

 

625-2.05  Select Granular Fill 

 

Select granular fill shall conform to the requirements of Section 203 Excavation and 

Embankment. 

 

625-2.06  Concrete 

 

Concrete shall be Class A conforming to the requirements of Section 500 Portland Cement 

Concrete. 

 

 

CONSTRUCTION DETAILS 

 

625-3.01  General 

 

Survey monument shall be set under the direction of a Land Surveyor licensed to practice in the 

State of New York.  The City shall be provided with the required data for survey monument 

certification submittal and certification cards per Section 625-4 Monument Survey, Submittal 

and Certification Requirements. 

 

The Contractor shall excavate for and install new survey monument, including frame and cover.  

The top of the survey monument shall not be less than 4 inches or more than 6 inches below 

finished grade (except for brass disc survey markers), and the frame and cover centered over the 

survey monument.  Survey monument installation shall be coordinated with the installation of 

any surrounding work.  The surface around the new survey monument shall be restored by the 

Contractor. 
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Special attention is directed to Section 104-22 of the Municipal Code of the City of Rochester, 

regarding requirements for a permit when working in the vicinity of a survey monument, as 

reiterated herein: 

 

 Section 104-22. Interference with survey monuments. 

 

  No person shall interfere with, disturb or move any survey monument without 

having obtained a permit in writing from the City Engineer.  Interference for the 

purpose of this section shall be defined as any excavation work within three (3) 

feet of a survey monument or any extensive excavation work further than three (3) 

feet from a survey monument that may affect the accuracy of the monument. 

 

A survey monument will be considered destroyed that has been: 

 

• Moved more than 0.02 of a foot in any direction from its City tied position 

• Broken 

• Disturbed to a point that the survey monument’s position is no longer fixed or stable 

• Removed from the ground for any reason 

• Vertically adjusted without the written authorization of the Maps and Surveys Office 

 

In the event that a survey monument is destroyed during construction, the survey monument 

shall be replaced with a new unused survey monument of the type destroyed.  The theoretical 

position of the intersection of the two monument lines shall be marked with a drill hole on a 

granite horizontal control survey monument, or a punch mark and cross on a brass disc survey 

marker.  An elevation of a new vertical control survey monument will be established.  The 

required data for survey monument certification submittal shall be prepared by a NYS Licensed 

Land Surveyor and provided to the Maps and Surveys Office by the Contractor, via the Project 

Manager. 

 

Submittal of either horizontal (RCS) or vertical (RTS) monument certification data to the Maps 

and Surveys Office, via the Project Manager, does not constitute acceptance of the survey 

monument.  Written acceptance or rejection of each survey monument will be made to the 

Project Manager by the Maps and Surveys Office after review of the submission. 

 

625-3.02  New Survey Monument 

 

For the purposes of this specification, a new survey monument is defined as a survey monument 

designated by the Maps and Surveys Office to be set, excluding those survey monuments which 

are to be set to replace any destroyed survey monuments.  New monument frame and cover shall 

be installed with each new survey monument installation. 

 

New survey monument situations include: 

 

• Survey monuments set to upgrade monument network density 
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• Survey monuments set to replace existing survey monuments in poor physical condition 

• Survey monuments set within new streets to be dedicated or accepted by the City 

 

RCS Monument - Rochester City Survey monument refers to a horizontal control survey 

monument set to define the limits of the City street right-of-way as shown on the City’s official 

mapping.  The RCS monument is typically set and marked with a drill hole at the intersection of 

two City monument lines, said monument lines being parallel to and 4.00 feet offset into the 

right-of-way from the street property lines (right-of-way lines). 

 

RTS Monument - Rochester Topographic Survey monument refers to a vertical control survey 

monument set as a permanent benchmark referenced to elevations in the Rochester “City 

Datum”. 

 

625-3.03  Theoretical Position 

 

Horizontal control survey monument shall be placed, centered and marked at the intersection of 

the two monument lines located 4.00 feet from and parallel to the street property lines (right-of-

way lines), unless otherwise authorized in writing by the Maps and Surveys Office. 

 

625-3.04  Drill Hole 

 

Drill hole shall be 0.01 of a foot in diameter, a minimum of 0.03 of a foot deep, and at least 1/2 

inch from the outer edge of the top of the horizontal control survey monument.  A punch mark 

and cross shall be used on brass disc survey marker. 

 

In both instances, the mark will be set to indicate the theoretical position of the intersection of 

two monument lines. 

 

625-3.05  Brass Disc Survey Marker 

 

A.  General 

 

Where pre-existing physical conditions prohibit the installation of a granite survey 

monument, brass disc survey marker may be installed.  Brass disc survey marker can be 

used only when approved in writing by the Maps and Surveys Office. 

 

At the request of the Contractor, a representative of the Maps and Surveys Office will 

inspect the proposed installation site, determine if conditions warrant a brass disc survey 

marker installation, and provide written authorization and direction. 

 

The use of brass disc survey marker without prior written approval may result in the 

replacement of the brass disc survey marker with a new granite survey monument, and 

recertification, at the Contractor’s expense. 

 

The monument line intersection shall be set with a punch mark and cross. 



 

 

ITEM 625.070X0004 - SURVEY MONUMENTS (CITY OF ROCHESTER) 
 

 

Page 5 of 13 May 2018 
 

 

B.  Sidewalk Installation 

 

For installation in existing concrete sidewalk, brass disc shall be installed recessed to half 

the dome height, and epoxied in place (1/8 inch all around).  For installation in new 

concrete sidewalk, brass disc shall be installed embedded to half the dome height within 

the concrete, and before the concrete has set-up. 

 

C.  Installation over Subsurface Obstruction 

 

Brass disc is to be installed top center of a poured-in-place, 12 inch top diameter, Class 

A, concrete column, with new monument frame and cover.  The concrete column shall 

extend down to and rest on top of the subsurface obstruction.  A minimum of two 1/2 

inch diameter PVC pipe weeps shall be installed thru the top of the concrete column. 

 

625-3.06  New Monument Frame and Cover 

 

New monument frame and cover shall be furnished and installed with new survey monuments, or 

to replace existing monument frames and covers, or over existing survey monuments where 

existing frame and cover is missing.  New monument frame and cover shall be set centered over 

the survey monument, placed true to line and grade, make full and even bearing on the 

underlying surface, and are to be non-rocking when in place.  The new monument frame and 

cover shall be set flush with the finished grade. 

 

625-3.07  Vertical Adjustment of Existing Horizontal Survey Control Monument 

 

Survey monument vertical height adjustment is to take place only at the written direction of the 

Maps and Surveys Office.  Survey monument vertical height adjustment performed without prior 

written authorization from the Maps and Surveys Office shall be considered destruction of the 

survey monument, and require monument replacement and certification.  Adjustment of vertical 

survey control monuments is not allowed. 

 

The existing monument frame and cover shall be removed, and the top of the existing survey 

monument cut off.  All survey monuments adjusted are to be not less than 4 inches or more than 

6 inches below finished grade.  The theoretical position of the monument is to be reestablished, a 

new drill hole made and new monument certification prepared.  All extraneous material shall be 

removed from the existing monument frame and cover.  Existing monument frame and cover 

shall be set centered over the survey monument, placed true to line and grade, make full and 

even bearing on the underlying surface, and are to be non-rocking when in place.  The existing 

monument frame and cover shall be set flush with the finished grade. 
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625-3.08  Remove Existing Survey Monument 

 

The existing survey monument, including frame and cover, shall be carefully excavated for and 

removed.  Existing survey monument, including frame and cover, that is solid, undamaged and 

acceptable for re-use shall be cleaned of all extraneous material in such a manner as to be non-

deleterious to the existing survey monument.  Existing survey monument, including frame and 

cover, shall be safely stored on site, and the Maps and Surveys Office notified to arrange for pick 

up.  The excavation shall be backfilled with select granular backfill and the disturbed surface 

area restored. 

 

Any existing survey monument, and/or frame and cover, that are damaged or found to be 

unacceptable for reuse shall be disposed of by the Contractor. 

 

625-3.09  Destroyed Survey Monument 

 

Destroyed survey monument shall be replaced with a new unused survey monument of the type 

destroyed. 

 

Survey monuments destroyed after the date of the start work, and the responsible party is unclear 

or undeterminable, shall be replaced at the general Contractor expense. 

 

625-3.10  Reset Existing Monument Frame and Cover 

 

The existing monument frame and cover shall be removed, cleaned of all extraneous material 

and reset over the existing survey monument.  Existing monument frame and cover shall be set 

centered over the survey monument, placed true to line and grade, make full and even bearing on 

the underlying surface, and are to be non-rocking when in place.  The reset existing monument 

frame and cover shall be set flush with the finished grade. 

 

 

625-4  MONUMENT SURVEY, SUBMITTAL AND CERTIFICATION 

REQUIREMENTS 

 

625-4.01  General 

 

In developing the theoretical block street line configuration and subsequent monument lines, 

monument line intersections and horizontal control survey monument positions, the City of 

Rochester official “SBL Mapping” should be the basis, in conjunction with the more detailed 

data available from the City District Mapping System and various land data records. 

 

625-4.02  Minimum Horizontal Survey Specifications (RCS) 

 

Minimum station spacing: 

 

• 300 feet 
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Horizontal directions: 

 

• 2 positions, direct and reverse (main traverse) 

• 5 seconds rejection from the mean of the 2 direct and reverse 

• 1 position, direct and reverse (side shots) 

 

Reciprocal vertical angles on theodolite traverses: 

 

• 1 direct and reverse 

• 20 seconds maximum spread 

 

Maximum angular misclosure: 

 

• 10 seconds √𝑁  = Number of sides/traverse angles 

• not to exceed 5 seconds per station 

 

Minimum positional closure: 

 

• 1:20,000 closure after angle error distribution 

 

Only properly maintained, 1 second least count, directional theodolites or total stations shall be 

used. 

 

Only tripod fixed, precisely marked targets and prism with centers resolvable at minimum 

control station spacing shall be used. 

 

Stable, properly maintained tripods shall be used. 

 

Tribrach and instrument optical plummets shall be adjusted to within 0.003 of a foot at a 5.00 

foot height of instrument. 

 

Deviation from minimum specifications may be granted in writing by the Maps and Surveys 

Office under certain circumstances. 

 

Electronic Distance Meters (EDM): 

 

• Must be capable of a high degree of resolution and small inherent error, to maintain a 

high relative accuracy on the typically short traverse legs of City Survey lines - not to 

exceed Å (03MM + 2 PPM), verified by baseline results 

• Must have been calibrated on any NGS certified EDM baseline within the last 6 months 

and data showing same provided with each Project submittal - include make, model and 

instrument serial number 
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• Steel taping of short distances to be accomplished with a calibrated invar tape or a tape 

compared to a standardized tape with applied temperature, sag, tension and slope 

corrections 

• Meteorological conditions shall be measured on site, recorded and corrections applied.  

(Temperature measured to 1°F, pressure measured to 0.10 inch mercury) 

• EDM distances of traverse legs shall be the mean of a minimum of 5 measurements in 

each direction 

 

As a minimum, the block containing the survey monument to be set shall be traversed and all 

existing survey monument stones on both sides of the streets are to be located and used in the 

analyzation. 

 

As a minimum, the field locations of three existing marked RCS survey monuments shall be 

analyzed in the determination of each RCS survey monument to be set.  The final scope of 

located RCS survey monument required to reliably fit the developed theoretical figure to existing 

field locations of RCS survey monuments is a professional judgement decision of the NYS 

Licensed Land Surveyor. 

 

625-4.03  Required Data for Horizontal Control Survey Monument Certification 

Submittals via the Project Manager 

 

Complete Land Surveyor sealed copies of the EDM calibration performed within 6 months of the 

monument work. The calibration is to be performed on any NGS certified EDM baseline.  

Provided data will include final reduced results, adjustment made and the instrument make, 

model and serial number. 

 

Complete Land Surveyor sealed copies of the field notes demonstrating adherence to minimum 

survey specifications (RCS) and noting: 

 

• Date and temperature 

• Crew 

• Instrument make, model and serial number 

 

Traverse print out indicating: 

 

• Raw angular closure 

• Closure after angular error distribution 

• Final adjusted traverse configuration 

 

Point number sheet for the Project area with corresponding coordinate dumps presented in a 

manner clearly delineating theoretical points from physical field measured points with a 

complete description of the field point. 

 

Reference to SBL maps, District maps and any other data sources used to develop the theoretical 

block configurations. 
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Outline of adjustments, both linear and angular, made to record block configurations to create 

closed figures. 

 

Two each 3 inches by 5 inches certification cards as shown in Contract Documents. 

 

625-4.04  Horizontal Control Survey Monument Certification Cards 

 

The submittal of two 3 inches by 5 inches certification cards on standard card stock, in the 

format shown in Contract Documents, are required for each survey monument to be certified. 

 

Provide a minimum of five angle and distance ties to substantial, well defined and described, 

permanent points from the RCS monument drill hole or punch mark and cross set.  Ties to nails 

in trees are not acceptable. 

 

RCS monument drill holes set are to be 0.01 of a foot in diameter, 0.03 of a foot deep and at least 

1/2 inch from the outer edge of the survey monument. 

 

Maps and Surveys Office will furnish the monument number to be shown on the submitted 

certification cards. 

 

A NYS Licensed Land Surveyor is to place their seal, sign and date the back of each card. 

 

Certification to read: 

 

“I   (printed name)   NYSPLS #                                     hereby certify to the City of 

Rochester that the monument shown on the reverse side has been established on a 4.00 

foot offset from the property lines (right of way) and that the monument line intersection 

has been marked with a drill hole or punch mark and cross.  All in accordance with City 

of Rochester Specification 625.”  (Certification is to be on back of the card) 

 

625-4.05  Minimum Vertical Survey Specifications (RTS) 

 

Instrumentation, calibration procedures, field and office procedures shall be in accordance with 

Federal Geodetic Control  Committee Standards and Specifications to attain Second Order Class 

II results. 

 

Peg test and rod calibration to be performed within 7 days prior to runs. 

 

Minimum acceptable closures to be: 

 

• 0.033 of a foot √𝑟𝑢𝑛 𝑖𝑛 𝑚𝑖𝑙𝑒𝑠 

 



ITEM 625.070X0004 - SURVEY MONUMENTS (CITY OF ROCHESTER) 

Page 10 of 13 May 2018 

Level runs to begin at either an RTS monument or a Geodetic Control Monument with a 

published Rochester “City Datum” value, turn through the new RTS monument set and close to a 

second RTS or Geodetic Control Monument within specified tolerances. 

Published Rochester “City Datum” elevations shall be obtained from the Maps and Surveys 

Office. 

625-4.06  Required Data for Vertical Control Survey Monument Certification Submittal

via the Project Manager

Copy of field level peg test and rod calibration performed within 7 days prior to level runs to 

include date, instrument and serial number. 

Complete original field notes or Land Surveyor sealed copies demonstrating adherence to the 

specified Second Order Class II standards and noting: 

• Date

• Crew

• Instrument make, model and serial number

• Published elevations

• Measured elevations

• Closure

Summary of adjustments performed. 

Two each 3 inches by 5 inches certification cards as shown in Contract Documents. 

625-4.07  Vertical Control Survey Monument Certification Cards

The submittal of two 3 inches by 5 inches certification cards on standard card stock, in the 

format shown in Contract Documents, are required for each survey monument to be certified. 

Provide a minimum of 3 swing ties to substantial, well defined and described permanent points.  

Ties to nails in trees are not acceptable. 

Show measured “City Datum” elevation of the new survey monument set and the elevation of 

each reference benchmark used with corner description of each. 

Maps and Surveys Office will furnish the monument number to be shown on the submitted 

certification cards. 

A NYS Licensed Land Surveyor is to place their seal, sign and date the back of each card. 

Certification to read: 
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“I   (printed name)   NYSPLS #                                  hereby certify to the City of 

Rochester that the vertical control monument shown above has been established in the 

City of Rochester datum using proper methods to establish Second Order accuracy. 

(Class II) 0.033' √𝑙𝑜𝑜𝑝 𝑖𝑛 𝑚𝑖𝑙𝑒𝑠 ”  (Certification is to be on front of the card) 

 

625-4.08  Monument Ties 

 

Suggested tie types to include but not limited to: 

 

• Drill hole in concrete walk 

• Drill hole in concrete walk as a point on line to adjacent monument 

• Drill hole in curbing 

• Masonry building corner 

• Drill hole in light pole base, sign base, signal box base, et cetera 

• Masonry porch corner or step 

• Chiseled cross in manhole rim, anchor bolt or metal pole 

• Drill hole in water table 

• Pk or Mag nail in wooden utility pole 

• Set iron pin with cap (on sites void of potential tie objects) 

• For RCS angle and distance ties the 0° origin can be adjacent monuments or long 

definable naturals such as building corners, church steeples, tower apexes, atoll lights or 

intersection stations 

 

In general: 

 

• Attempt to spread ties through 360° for strength of resection 

• Diversify tie types with no more than two ties to a single type 

• If ties are taken on a construction job avoid ties to manhole rims, curbing, et cetera, that 

will be destroyed 

• Per City Forestry no ties to points in City trees are acceptable 

• Ties are to be taken to substantial, well defined and described, permanent points 

• Angle ties shown are to be the average of a minimum of 1 direct and 1 reverse reading 

 

 

METHOD OF MEASUREMENT 

 

The quantity to be measured for payment shall be the number of units installed, adjusted, 

replaced or removed. 

 

No payment will be made for destroyed monuments and their re-survey as defined under 

Subsection 625-3.01 General. 
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BASIS OF PAYMENT 

 

625-6.01  General All Items 

 

The unit price bid for all items shall include the cost of:  related survey work; preparation and 

submittal of survey data and monument certification cards; excavation; furnishing and installing 

concrete and select granular backfill; and furnishing all labor, material and equipment necessary 

to complete the work. 

 

Excavation that is included in the pay item does not include rock excavation.  Rock excavation 

will be paid for under separate bid item. 

 

Payment will be made at the each price bid as follows:  50 percent of the each price will be paid 

upon completion of the installation and acceptance of the monument installation work.  The 

remaining fifty 50 percent will not be paid until all of the required monument certification record 

information has been submitted to and approved by the Maps and Surveys Office.  Failure to 

correct any erroneous or incomplete information, will result in forfeiture of the withheld 50 

percent. 

 

Survey monuments destroyed after the date of the start work, and the responsible party is unclear 

or undeterminable, shall be replaced at the general Contractor expense. 

 

625-6.02  Horizontal Control Survey Monument 

 

The unit price bid shall also include the cost of:  furnishing and installing granite monument 

including frame and cover; setting theoretical position; drill hole. 

 

625-6.03  Vertical Control Survey Monument 

 

The unit price bid shall also include the cost of:  furnishing and installing concrete monument 

including frame and cover; iron rod; cap with plastic insert; establishing elevation of monument. 

 

625-6.04  Brass Disc Survey Monument 

 

A.  Installation in Sidewalk 

 

The unit price bid shall also include the cost of:  picking up and installing brass disc 

survey marker; setting theoretical position; punch mark and cross; epoxy. 

 

B.  Installation over Subsurface Obstruction 

 

The unit price bid shall also include the cost of:  picking up and installing brass disc 

survey marker; furnishing and installing frame and cover; setting theoretical position; 

punch mark and cross; concrete column. 
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625-6.05  Vertical Adjustment of Existing Survey Monument 

 

The unit price bid shall also include the cost of:  removing, cleaning, and reinstalling existing 

frame and cover; cutting off top of existing survey monument; reestablishing theoretical position; 

drill hole. 

 

625-6.06  Remove Existing Survey Monument 

 

The unit price bid shall also include the cost of:  removing, cleaning and storing existing 

monument, frame and cover; making arrangement for pickup; disposal of damaged or unusable 

monument, frame and cover. 

 

625-6.07  Install New Monument Frame and Cover 

 

The unit price bid shall also include the cost of:  furnishing and installing new frame and cover; 

removing and disposing existing frame and cover. 

 

625-6.08  Reset Existing Monument Frame and Cover 

 

The unit price bid shall also include the cost of:  removing, cleaning and resetting existing frame 

and cover. 

 

Payment will be made under: 

 

ITEM NO. ITEM     PAY UNIT 

 

625.07010004 Horizontal Control Survey Monument  Each 

625.07020004  Vertical Control Survey Monument  Each 

625.07030004 Vertical Adjustment of Existing Survey Monument  Each 

625.07040004 Remove Existing Survey Monument  Each 

625.07050004 Install New Monument Frame and Cover  Each 

625.07060004 Reset Existing Monument Frame and Cover  Each 

625.07070004 Brass Disc Installation in Sidewalk (Furnished)  Each 

625.07080004 Brass Disc Installation over Subsurface Obstruction (Furnished) Each 
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DESCRIPTION 

The work shall consist of the installation of new survey monuments; adjustment, or removal of 

existing survey monuments; installation of new survey monument frames and covers; resetting of 

existing monument frames and covers; related survey work, submittal of survey data and 

monument certification; all as required in the Contract Documents, as directed by the City’s 

Maps and Surveys Office and the Project Manager. 

 

As of the date of the start work order, the protection of all survey monuments on the job site is 

the responsibility of the general Contractor. 

 

If a destroyed survey monument is found after this date, and the responsible party is unclear or 

undeterminable, the survey monument shall be replaced at the General Contractor expense. 

 

It shall be the Contractor’s responsibility to contact the City’s Maps and Surveys Office to verify 

that the necessary ties have been taken to all existing survey monuments, prior to construction. 

 

Survey monument issues that remain unresolved over 90 calendar days, from the date of 

destruction, may result in a declaration of Contract default. 

 

In the case of utility Contractors, permits for proposed utility work may be withheld until any 

outstanding monument issues have been resolved. 

 

All horizontal control survey monuments, whether new or set to replace destroyed monuments, 

will have the monument line intersection physically defined with the mark appropriate to the 

survey monument type. 

 

 

MATERIALS 

 

625-2.01  Horizontal Control Survey Monument (RCS) 

 

Granite survey monuments shall be used for horizontal control only. 

 

Granite shall be from approved quarries.  The granite shall be hard and durable, of a light color, 

free from seams which impair its structural integrity, and of a good, smooth splitting appearance.  

The granite shall be rough quarried to the dimensions as shown on the detailed drawings.  The 

top shall have a smooth finish, and quarrying holes will be permitted only in the sides and 

bottom. 

 

625-2.02  Brass Disc Survey Marker (RCS) 

 

Brass disc survey marker will supplied by the City.  The Contractor is to pick up and sign for the 

brass disc survey marker during normal business hours.  The Maps and Surveys Office requires a 

minimum of at least 24 hours advance notice to make arrangements for pick up of the brass disc 

survey marker. 
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Brass disc survey marker is domed 3 inch diameter Lietz No. 8134-18 as manufactured by 

Lietz/Sokkia Corp., or approved equivalent. 

 

625-2.03  Vertical Control Survey Monument (RTS) 

 

Concrete survey monuments shall be used for vertical control only. 

 

Concrete survey monument and base shall be constructed of Class A concrete with a number 5 

(5/8 inch) iron rod set in the center of the concrete survey monument for its full length.  The iron 

rod shall be topped with a 2 inch diameter domed cap with plastic insert “Surv-Kap” SKB-108-2 

as manufactured by Surv-Kap Inc., or approved equivalent. 

 

625-2.04  Monument Frame and Cover 

 

Monument frame and cover shall be cast iron.  Cover shall be 8-3/4 inches in diameter, 1/2 inch 

thick, without a ribbed section, with a 1 inch by 1/4 inch slot along the edge, and the letters 

“RCS” (1-1/2 inches high) cast into the top of the cover. 

 

625-2.05  Select Granular Fill 

 

Select granular fill shall conform to the requirements of Section 203 Excavation and 

Embankment. 

 

625-2.06  Concrete 

 

Concrete shall be Class A conforming to the requirements of Section 500 Portland Cement 

Concrete. 

 

 

CONSTRUCTION DETAILS 

 

625-3.01  General 

 

Survey monument shall be set under the direction of a Land Surveyor licensed to practice in the 

State of New York.  The City shall be provided with the required data for survey monument 

certification submittal and certification cards per Section 625-4 Monument Survey, Submittal 

and Certification Requirements. 

 

The Contractor shall excavate for and install new survey monument, including frame and cover.  

The top of the survey monument shall not be less than 4 inches or more than 6 inches below 

finished grade (except for brass disc survey markers), and the frame and cover centered over the 

survey monument.  Survey monument installation shall be coordinated with the installation of 

any surrounding work.  The surface around the new survey monument shall be restored by the 

Contractor. 
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Special attention is directed to Section 104-22 of the Municipal Code of the City of Rochester, 

regarding requirements for a permit when working in the vicinity of a survey monument, as 

reiterated herein: 

 

 Section 104-22. Interference with survey monuments. 

 

  No person shall interfere with, disturb or move any survey monument without 

having obtained a permit in writing from the City Engineer.  Interference for the 

purpose of this section shall be defined as any excavation work within three (3) 

feet of a survey monument or any extensive excavation work further than three (3) 

feet from a survey monument that may affect the accuracy of the monument. 

 

A survey monument will be considered destroyed that has been: 

 

• Moved more than 0.02 of a foot in any direction from its City tied position 

• Broken 

• Disturbed to a point that the survey monument’s position is no longer fixed or stable 

• Removed from the ground for any reason 

• Vertically adjusted without the written authorization of the Maps and Surveys Office 

 

In the event that a survey monument is destroyed during construction, the survey monument 

shall be replaced with a new unused survey monument of the type destroyed.  The theoretical 

position of the intersection of the two monument lines shall be marked with a drill hole on a 

granite horizontal control survey monument, or a punch mark and cross on a brass disc survey 

marker.  An elevation of a new vertical control survey monument will be established.  The 

required data for survey monument certification submittal shall be prepared by a NYS Licensed 

Land Surveyor and provided to the Maps and Surveys Office by the Contractor, via the Project 

Manager. 

 

Submittal of either horizontal (RCS) or vertical (RTS) monument certification data to the Maps 

and Surveys Office, via the Project Manager, does not constitute acceptance of the survey 

monument.  Written acceptance or rejection of each survey monument will be made to the 

Project Manager by the Maps and Surveys Office after review of the submission. 

 

625-3.02  New Survey Monument 

 

For the purposes of this specification, a new survey monument is defined as a survey monument 

designated by the Maps and Surveys Office to be set, excluding those survey monuments which 

are to be set to replace any destroyed survey monuments.  New monument frame and cover shall 

be installed with each new survey monument installation. 

 

New survey monument situations include: 

 

• Survey monuments set to upgrade monument network density 



 

 

ITEM 625.070X0004 - SURVEY MONUMENTS (CITY OF ROCHESTER) 
 

 

Page 4 of 13 May 2018 
 

• Survey monuments set to replace existing survey monuments in poor physical condition 

• Survey monuments set within new streets to be dedicated or accepted by the City 

 

RCS Monument - Rochester City Survey monument refers to a horizontal control survey 

monument set to define the limits of the City street right-of-way as shown on the City’s official 

mapping.  The RCS monument is typically set and marked with a drill hole at the intersection of 

two City monument lines, said monument lines being parallel to and 4.00 feet offset into the 

right-of-way from the street property lines (right-of-way lines). 

 

RTS Monument - Rochester Topographic Survey monument refers to a vertical control survey 

monument set as a permanent benchmark referenced to elevations in the Rochester “City 

Datum”. 

 

625-3.03  Theoretical Position 

 

Horizontal control survey monument shall be placed, centered and marked at the intersection of 

the two monument lines located 4.00 feet from and parallel to the street property lines (right-of-

way lines), unless otherwise authorized in writing by the Maps and Surveys Office. 

 

625-3.04  Drill Hole 

 

Drill hole shall be 0.01 of a foot in diameter, a minimum of 0.03 of a foot deep, and at least 1/2 

inch from the outer edge of the top of the horizontal control survey monument.  A punch mark 

and cross shall be used on brass disc survey marker. 

 

In both instances, the mark will be set to indicate the theoretical position of the intersection of 

two monument lines. 

 

625-3.05  Brass Disc Survey Marker 

 

A.  General 

 

Where pre-existing physical conditions prohibit the installation of a granite survey 

monument, brass disc survey marker may be installed.  Brass disc survey marker can be 

used only when approved in writing by the Maps and Surveys Office. 

 

At the request of the Contractor, a representative of the Maps and Surveys Office will 

inspect the proposed installation site, determine if conditions warrant a brass disc survey 

marker installation, and provide written authorization and direction. 

 

The use of brass disc survey marker without prior written approval may result in the 

replacement of the brass disc survey marker with a new granite survey monument, and 

recertification, at the Contractor’s expense. 

 

The monument line intersection shall be set with a punch mark and cross. 
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B.  Sidewalk Installation 

 

For installation in existing concrete sidewalk, brass disc shall be installed recessed to half 

the dome height, and epoxied in place (1/8 inch all around).  For installation in new 

concrete sidewalk, brass disc shall be installed embedded to half the dome height within 

the concrete, and before the concrete has set-up. 

 

C.  Installation over Subsurface Obstruction 

 

Brass disc is to be installed top center of a poured-in-place, 12 inch top diameter, Class 

A, concrete column, with new monument frame and cover.  The concrete column shall 

extend down to and rest on top of the subsurface obstruction.  A minimum of two 1/2 

inch diameter PVC pipe weeps shall be installed thru the top of the concrete column. 

 

625-3.06  New Monument Frame and Cover 

 

New monument frame and cover shall be furnished and installed with new survey monuments, or 

to replace existing monument frames and covers, or over existing survey monuments where 

existing frame and cover is missing.  New monument frame and cover shall be set centered over 

the survey monument, placed true to line and grade, make full and even bearing on the 

underlying surface, and are to be non-rocking when in place.  The new monument frame and 

cover shall be set flush with the finished grade. 

 

625-3.07  Vertical Adjustment of Existing Horizontal Survey Control Monument 

 

Survey monument vertical height adjustment is to take place only at the written direction of the 

Maps and Surveys Office.  Survey monument vertical height adjustment performed without prior 

written authorization from the Maps and Surveys Office shall be considered destruction of the 

survey monument, and require monument replacement and certification.  Adjustment of vertical 

survey control monuments is not allowed. 

 

The existing monument frame and cover shall be removed, and the top of the existing survey 

monument cut off.  All survey monuments adjusted are to be not less than 4 inches or more than 

6 inches below finished grade.  The theoretical position of the monument is to be reestablished, a 

new drill hole made and new monument certification prepared.  All extraneous material shall be 

removed from the existing monument frame and cover.  Existing monument frame and cover 

shall be set centered over the survey monument, placed true to line and grade, make full and 

even bearing on the underlying surface, and are to be non-rocking when in place.  The existing 

monument frame and cover shall be set flush with the finished grade. 
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625-3.08  Remove Existing Survey Monument 

 

The existing survey monument, including frame and cover, shall be carefully excavated for and 

removed.  Existing survey monument, including frame and cover, that is solid, undamaged and 

acceptable for re-use shall be cleaned of all extraneous material in such a manner as to be non-

deleterious to the existing survey monument.  Existing survey monument, including frame and 

cover, shall be safely stored on site, and the Maps and Surveys Office notified to arrange for pick 

up.  The excavation shall be backfilled with select granular backfill and the disturbed surface 

area restored. 

 

Any existing survey monument, and/or frame and cover, that are damaged or found to be 

unacceptable for reuse shall be disposed of by the Contractor. 

 

625-3.09  Destroyed Survey Monument 

 

Destroyed survey monument shall be replaced with a new unused survey monument of the type 

destroyed. 

 

Survey monuments destroyed after the date of the start work, and the responsible party is unclear 

or undeterminable, shall be replaced at the general Contractor expense. 

 

625-3.10  Reset Existing Monument Frame and Cover 

 

The existing monument frame and cover shall be removed, cleaned of all extraneous material 

and reset over the existing survey monument.  Existing monument frame and cover shall be set 

centered over the survey monument, placed true to line and grade, make full and even bearing on 

the underlying surface, and are to be non-rocking when in place.  The reset existing monument 

frame and cover shall be set flush with the finished grade. 

 

 

625-4  MONUMENT SURVEY, SUBMITTAL AND CERTIFICATION 

REQUIREMENTS 

 

625-4.01  General 

 

In developing the theoretical block street line configuration and subsequent monument lines, 

monument line intersections and horizontal control survey monument positions, the City of 

Rochester official “SBL Mapping” should be the basis, in conjunction with the more detailed 

data available from the City District Mapping System and various land data records. 

 

625-4.02  Minimum Horizontal Survey Specifications (RCS) 

 

Minimum station spacing: 

 

• 300 feet 
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Horizontal directions: 

 

• 2 positions, direct and reverse (main traverse) 

• 5 seconds rejection from the mean of the 2 direct and reverse 

• 1 position, direct and reverse (side shots) 

 

Reciprocal vertical angles on theodolite traverses: 

 

• 1 direct and reverse 

• 20 seconds maximum spread 

 

Maximum angular misclosure: 

 

• 10 seconds √𝑁  = Number of sides/traverse angles 

• not to exceed 5 seconds per station 

 

Minimum positional closure: 

 

• 1:20,000 closure after angle error distribution 

 

Only properly maintained, 1 second least count, directional theodolites or total stations shall be 

used. 

 

Only tripod fixed, precisely marked targets and prism with centers resolvable at minimum 

control station spacing shall be used. 

 

Stable, properly maintained tripods shall be used. 

 

Tribrach and instrument optical plummets shall be adjusted to within 0.003 of a foot at a 5.00 

foot height of instrument. 

 

Deviation from minimum specifications may be granted in writing by the Maps and Surveys 

Office under certain circumstances. 

 

Electronic Distance Meters (EDM): 

 

• Must be capable of a high degree of resolution and small inherent error, to maintain a 

high relative accuracy on the typically short traverse legs of City Survey lines - not to 

exceed Å (03MM + 2 PPM), verified by baseline results 

• Must have been calibrated on any NGS certified EDM baseline within the last 6 months 

and data showing same provided with each Project submittal - include make, model and 

instrument serial number 
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• Steel taping of short distances to be accomplished with a calibrated invar tape or a tape 

compared to a standardized tape with applied temperature, sag, tension and slope 

corrections 

• Meteorological conditions shall be measured on site, recorded and corrections applied.  

(Temperature measured to 1°F, pressure measured to 0.10 inch mercury) 

• EDM distances of traverse legs shall be the mean of a minimum of 5 measurements in 

each direction 

 

As a minimum, the block containing the survey monument to be set shall be traversed and all 

existing survey monument stones on both sides of the streets are to be located and used in the 

analyzation. 

 

As a minimum, the field locations of three existing marked RCS survey monuments shall be 

analyzed in the determination of each RCS survey monument to be set.  The final scope of 

located RCS survey monument required to reliably fit the developed theoretical figure to existing 

field locations of RCS survey monuments is a professional judgement decision of the NYS 

Licensed Land Surveyor. 

 

625-4.03  Required Data for Horizontal Control Survey Monument Certification 

Submittals via the Project Manager 

 

Complete Land Surveyor sealed copies of the EDM calibration performed within 6 months of the 

monument work. The calibration is to be performed on any NGS certified EDM baseline.  

Provided data will include final reduced results, adjustment made and the instrument make, 

model and serial number. 

 

Complete Land Surveyor sealed copies of the field notes demonstrating adherence to minimum 

survey specifications (RCS) and noting: 

 

• Date and temperature 

• Crew 

• Instrument make, model and serial number 

 

Traverse print out indicating: 

 

• Raw angular closure 

• Closure after angular error distribution 

• Final adjusted traverse configuration 

 

Point number sheet for the Project area with corresponding coordinate dumps presented in a 

manner clearly delineating theoretical points from physical field measured points with a 

complete description of the field point. 

 

Reference to SBL maps, District maps and any other data sources used to develop the theoretical 

block configurations. 
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Outline of adjustments, both linear and angular, made to record block configurations to create 

closed figures. 

 

Two each 3 inches by 5 inches certification cards as shown in Contract Documents. 

 

625-4.04  Horizontal Control Survey Monument Certification Cards 

 

The submittal of two 3 inches by 5 inches certification cards on standard card stock, in the 

format shown in Contract Documents, are required for each survey monument to be certified. 

 

Provide a minimum of five angle and distance ties to substantial, well defined and described, 

permanent points from the RCS monument drill hole or punch mark and cross set.  Ties to nails 

in trees are not acceptable. 

 

RCS monument drill holes set are to be 0.01 of a foot in diameter, 0.03 of a foot deep and at least 

1/2 inch from the outer edge of the survey monument. 

 

Maps and Surveys Office will furnish the monument number to be shown on the submitted 

certification cards. 

 

A NYS Licensed Land Surveyor is to place their seal, sign and date the back of each card. 

 

Certification to read: 

 

“I   (printed name)   NYSPLS #                                     hereby certify to the City of 

Rochester that the monument shown on the reverse side has been established on a 4.00 

foot offset from the property lines (right of way) and that the monument line intersection 

has been marked with a drill hole or punch mark and cross.  All in accordance with City 

of Rochester Specification 625.”  (Certification is to be on back of the card) 

 

625-4.05  Minimum Vertical Survey Specifications (RTS) 

 

Instrumentation, calibration procedures, field and office procedures shall be in accordance with 

Federal Geodetic Control  Committee Standards and Specifications to attain Second Order Class 

II results. 

 

Peg test and rod calibration to be performed within 7 days prior to runs. 

 

Minimum acceptable closures to be: 

 

• 0.033 of a foot √𝑟𝑢𝑛 𝑖𝑛 𝑚𝑖𝑙𝑒𝑠 
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Level runs to begin at either an RTS monument or a Geodetic Control Monument with a 

published Rochester “City Datum” value, turn through the new RTS monument set and close to a 

second RTS or Geodetic Control Monument within specified tolerances. 

 

Published Rochester “City Datum” elevations shall be obtained from the Maps and Surveys 

Office. 

 

625-4.06  Required Data for Vertical Control Survey Monument Certification Submittal 

via the Project Manager 

 

Copy of field level peg test and rod calibration performed within 7 days prior to level runs to 

include date, instrument and serial number. 

 

Complete original field notes or Land Surveyor sealed copies demonstrating adherence to the 

specified Second Order Class II standards and noting: 

 

• Date 

• Crew 

• Instrument make, model and serial number 

• Published elevations 

• Measured elevations 

• Closure 

Summary of adjustments performed. 

 

Two each 3 inches by 5 inches certification cards as shown in Contract Documents. 

 

625-4.07  Vertical Control Survey Monument Certification Cards 

 

The submittal of two 3 inches by 5 inches certification cards on standard card stock, in the 

format shown in Contract Documents, are required for each survey monument to be certified. 

 

Provide a minimum of 3 swing ties to substantial, well defined and described permanent points.  

Ties to nails in trees are not acceptable. 

 

Show measured “City Datum” elevation of the new survey monument set and the elevation of 

each reference benchmark used with corner description of each. 

 

Maps and Surveys Office will furnish the monument number to be shown on the submitted 

certification cards. 

 

A NYS Licensed Land Surveyor is to place their seal, sign and date the back of each card. 

 

Certification to read: 
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“I   (printed name)   NYSPLS #                                  hereby certify to the City of 

Rochester that the vertical control monument shown above has been established in the 

City of Rochester datum using proper methods to establish Second Order accuracy. 

(Class II) 0.033' √𝑙𝑜𝑜𝑝 𝑖𝑛 𝑚𝑖𝑙𝑒𝑠 ”  (Certification is to be on front of the card) 

625-4.08  Monument Ties

Suggested tie types to include but not limited to: 

• Drill hole in concrete walk

• Drill hole in concrete walk as a point on line to adjacent monument

• Drill hole in curbing

• Masonry building corner

• Drill hole in light pole base, sign base, signal box base, et cetera

• Masonry porch corner or step

• Chiseled cross in manhole rim, anchor bolt or metal pole

• Drill hole in water table

• Pk or Mag nail in wooden utility pole

• Set iron pin with cap (on sites void of potential tie objects)

• For RCS angle and distance ties the 0° origin can be adjacent monuments or long

definable naturals such as building corners, church steeples, tower apexes, atoll lights or

intersection stations

In general: 

• Attempt to spread ties through 360° for strength of resection

• Diversify tie types with no more than two ties to a single type

• If ties are taken on a construction job avoid ties to manhole rims, curbing, et cetera, that

will be destroyed

• Per City Forestry no ties to points in City trees are acceptable

• Ties are to be taken to substantial, well defined and described, permanent points

• Angle ties shown are to be the average of a minimum of 1 direct and 1 reverse reading

METHOD OF MEASUREMENT 

The quantity to be measured for payment shall be the number of units installed, adjusted, 

replaced or removed. 

No payment will be made for destroyed monuments and their re-survey as defined under 

Subsection 625-3.01 General. 
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BASIS OF PAYMENT 

 

625-6.01  General All Items 

 

The unit price bid for all items shall include the cost of:  related survey work; preparation and 

submittal of survey data and monument certification cards; excavation; furnishing and installing 

concrete and select granular backfill; and furnishing all labor, material and equipment necessary 

to complete the work. 

 

Excavation that is included in the pay item does not include rock excavation.  Rock excavation 

will be paid for under separate bid item. 

 

Payment will be made at the each price bid as follows:  50 percent of the each price will be paid 

upon completion of the installation and acceptance of the monument installation work.  The 

remaining fifty 50 percent will not be paid until all of the required monument certification record 

information has been submitted to and approved by the Maps and Surveys Office.  Failure to 

correct any erroneous or incomplete information, will result in forfeiture of the withheld 50 

percent. 

 

Survey monuments destroyed after the date of the start work, and the responsible party is unclear 

or undeterminable, shall be replaced at the general Contractor expense. 

 

625-6.02  Horizontal Control Survey Monument 

 

The unit price bid shall also include the cost of:  furnishing and installing granite monument 

including frame and cover; setting theoretical position; drill hole. 

 

625-6.03  Vertical Control Survey Monument 

 

The unit price bid shall also include the cost of:  furnishing and installing concrete monument 

including frame and cover; iron rod; cap with plastic insert; establishing elevation of monument. 

 

625-6.04  Brass Disc Survey Monument 

 

A.  Installation in Sidewalk 

 

The unit price bid shall also include the cost of:  picking up and installing brass disc 

survey marker; setting theoretical position; punch mark and cross; epoxy. 

 

B.  Installation over Subsurface Obstruction 

 

The unit price bid shall also include the cost of:  picking up and installing brass disc 

survey marker; furnishing and installing frame and cover; setting theoretical position; 

punch mark and cross; concrete column. 
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625-6.05  Vertical Adjustment of Existing Survey Monument 

 

The unit price bid shall also include the cost of:  removing, cleaning, and reinstalling existing 

frame and cover; cutting off top of existing survey monument; reestablishing theoretical position; 

drill hole. 

 

625-6.06  Remove Existing Survey Monument 

 

The unit price bid shall also include the cost of:  removing, cleaning and storing existing 

monument, frame and cover; making arrangement for pickup; disposal of damaged or unusable 

monument, frame and cover. 

 

625-6.07  Install New Monument Frame and Cover 

 

The unit price bid shall also include the cost of:  furnishing and installing new frame and cover; 

removing and disposing existing frame and cover. 

 

625-6.08  Reset Existing Monument Frame and Cover 

 

The unit price bid shall also include the cost of:  removing, cleaning and resetting existing frame 

and cover. 

 

Payment will be made under: 

 

ITEM NO. ITEM     PAY UNIT 

 

625.07010004 Horizontal Control Survey Monument  Each 

625.07020004  Vertical Control Survey Monument  Each 

625.07030004 Vertical Adjustment of Existing Survey Monument  Each 

625.07040004 Remove Existing Survey Monument  Each 

625.07050004 Install New Monument Frame and Cover  Each 

625.07060004 Reset Existing Monument Frame and Cover  Each 

625.07070004 Brass Disc Installation in Sidewalk (Furnished)  Each 

625.07080004 Brass Disc Installation over Subsurface Obstruction (Furnished) Each 
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For: GPI 

Subsurface Investigation for Proposed Pavement Replacement  

Village of Pittsford, New York 

C-1 

 Core Location: Church and South Streets 

Depth Description: 
0”-3.75” Asphalt with fine to coarse sand.  

3.75”-5.75” Asphalt with fine to coarse sand. Many small voids 

5.75”-8.75” Asphalt with ¼” to 1-1/2” size aggregates. Large small voids 

8.75” -
12.75” 

Sub-base Sandy Gravel with aggregates to 2” 
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For: GPI 

Subsurface Investigation for Proposed Pavement Replacement  

Village of Pittsford, New York 

C-2 

 Core Location: Maple and South Streets 

Depth Description: 
0”-4.5” Asphalt with fine to coarse sand.  

4.5”-6.5” Asphalt with fine to coarse sand. Many small voids. 

6.5”-9.5” Asphalt with ¼” to 1-1/2” size aggregates. Large small voids. 

9.5”-12.5” Sub-base Gravel with aggregates to 2”. 
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For: GPI 

Subsurface Investigation for Proposed Pavement Replacement 

Village of Pittsford, New York 

C-3

Core Location: Near 85 South Street 

Depth Description: 
0”-4.75” Asphalt with fine to coarse sand. 

4.75”-5.75” Asphalt with fine to coarse sand. Many small voids. 

5.75”-8” Asphalt with sand to 1” size aggregates. Large small voids. 

8”-12” Sub-base Gravel with aggregates to 3”. 
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For: GPI 

Subsurface Investigation for Proposed Pavement Replacement 

Village of Pittsford, New York 

C-4

Core Location:  South and Wood Streets 

Depth Description: 
0”-3.75” Asphalt with fine to coarse sand and 1/2” aggregates. Few small voids. 

3.75”-4.5” Asphalt with fine to coarse sand. 

4.5”-7” Asphalt with sand to 3/4” size aggregates. 

7”-15” Sub-base Gravelly Sand. 



For: GPI 

Subsurface Investigation for Proposed Pavement Replacement 

Village of Pittsford, New York 

C-5

Core Location:  Near 8 Wood Street 

Depth Description: 
0”-2” Asphalt with fine to coarse sand and 1/2'” aggregates. Few small voids. 

2”-2.5” Joint or washed soft zone. 

2.5”-4” Asphalt with sand to 1” size aggregates. 

4”-18” Sub-base Gravelly Sand. 



For: GPI 

Subsurface Investigation for Proposed Pavement Replacement 

Village of Pittsford, New York 

C-6

Core Location:  Wood Street and Boughton Ave. 

Depth Description: 
0”-2.5” Asphalt with fine to coarse sand and 1/2” aggregates. Few small voids. 

2.5” Break/joint. 

2.5”-5” Asphalt with sand to 1” size aggregates. A crack/joint at 5”. 

5”-7” Asphalt with sand to 1.5” size aggregates. 

7”-19” Sub base Sandy Gravel with 1.75” aggregates. 
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ASPHALT PRICE ADJUSTMENT 

Asphalt price adjustment (per contract Item 698.04) will provide for either an additional compensation to 

the CONTRACTOR or a repayment to the OWNER depending upon as increase or decrease in the price of 

asphalt. Only those asphalt contract items enumerated in the table following this note entitled “Asphalt 

Price Adjustment Conversion Factors”, will be eligible for a price adjustment. 

The index value for the asphalt price adjustment is the average posted price of Performance Graded 

Binder (PGB) for the month the bids are opened. 

Asphalt index price for this project: $ per ton of PGB 

(Refer to https://www.dot.ny.gov/main/business-center/contractors/construction-division/fuel-

asphaltsteel-price-adjustments for Fuel, Asphalt, and Steel index prices)



 
 

US CUSTOMARY ASPHALT PRICE ADJUSTMENT  
 

EB 23-026 Page 1 of 2 L 01/01/24 
3530 
 

 

ASPHALT PRICE ADJUSTMENT1 CONVERSION FACTORS 

MATERIAL DESCRIPTION    CONVERSION FACTOR ITEM NUMBER2 

Bituminous Stabilized Course 0.065 t PGB/yd3 302.01 

Asphalt Treated Permeable Base, 
Type 2 

0.035 t PGB/t 404.011901 

Shim Course 0.0825 t PGB/t 404.058901 

6.3 Top Course 0.067 t PGB/t 404.068X01, 406.06XXXXRR 

9.5 Top Course, T&L, Shoulder Course 0.062 t PGB/t 404.09XX01, 404.418901, 406.09XXXXRR 

9.5 Stone Matrix Asphalt 0.067 t PGB/t 421.095Z01RR 

12.5 Top Course, T&L, Shoulder Course, 
Binder Course 

0.055 t PGB/t 404.12XX01, 404.428901, 406.12XXXXRR 

12.5 Stone Matrix Asphalt 0.060 t PGB/t 421.125Z01RR 

19 Binder Course 0.049 t PGB/t 404.19X901, 404.438901, 406.19XXXXRR 

19 Stone Matrix Asphalt 0.054 t PGB/t 421.195Z01RR 

25 Binder Course 0.045 t PGB/t 404.25X901, 404.448901, 406.25XXXXRR 

37.5 Base Course, Binder Course 0.040 t PGB/t 404.37X901, 404.458901, 406.37XXXXRR 

Paver Placed Surface Treatment, 
Types A, B, and C 

0.064 t PGB/t 415.0X0F0118 

Micro-Surfacing, Quick-Set Slurry 0.078 t PGB/t   413.0X0F0118, 414.0X0F0118 

Straight Tack Coat 0.0026 t PGB/gal 407.0103 

Asphaltic Sealants (ASTM 6690) 0.0027 t PGB/gal 402.75XXXX18, 402.76XX0018 

Chip Seal 0.0027 t PGB/gal 410.30, 410.02030006 

Asphalt Emulsion for Cold Recycling 0.0027 t PGB/gal 416.02XX00RR, 416.20XX00RR, 416.2X, 
416.21XX00RR 

Fog Seal and Dilute Tack Coat 0.0016 t PGB/gal 407.0102, 407.01XXXXRR, 410.40, 416.30, 
416.040000RR, 416.300000RR 

PG Binder for Cold Recycling 0.0043 t PGB/gal 416.22, 416.030000RR, 416.22000018 

Asphaltic Sealant – Clean & Seal 0.00004 t PGB/LF 

0.225 t PGB/LNMI 

402.76XX0008, 412.76XX0001 

Asphaltic Sealant – Treating Cracks 0.240 t PGB/LNMI 412.76040001 

Asphaltic Sealant – Rout & Seal 0.00005 t PGB/LF 

0.270 t PGB/LNMI 

402.760100RR, 412.760100RR, 
412.760300RR 

Repair of Asphalt Pavement, 
Temporary Asphalt 

See Note 4 633.14, 633.15, 633.16, 619.06XX 

Truing and Leveling, Asphalt Sidewalks, 
Driveways, Bike Paths, Gutters 

 
See Note 5 

404.017901, 404.018901,  
406.01XXXXRR, 608.020102, 624.02XXXX 

Waterproof Bridge Deck Overlay 0.0725 t PGB/t 402.907X0X18 



US CUSTOMARY ASPHALT PRICE ADJUSTMENT 

EB 23-026 Page 2 of 2 L 01/01/24 
3530 

Notes: 

1. In accordance with Standard Specification §698-3.01, the index value for the asphalt price
adjustment is the average posted price of Performance Graded Binder (PGB) for the month of bid
letting.

2. Item Number - This is the contract pay item number under which these materials are most
frequently paid. Unless indicated otherwise, materials similar to those indicated under the column
entitled “Material Description” are also eligible for adjustment using the factor listed for a similar
material with the same pay unit regardless of the actual contract pay item number.

3. Quality Adjustment Items (404/406/608/624) are not eligible for asphalt price adjustment.
4. Asphalt Price Adjustment Conversion Factor based on unit of TON of asphalt placed, not the pay unit

of this item. The conversion factor for Asphalt Pavement Repair and Temporary Asphalt will be based
on the actual asphalt mixture used.

5. The conversion factor for Truing and Leveling, Driveways, and other items that allow asphalt mix
options, will be based on the actual asphalt mixtures used.

6. A two-digit suffix (RR) at the end of a contract pay item indicates a special specification.
7. The conversion factors for Asphalt Mixtures with slag shall be increased by 25%.
8. t = ton; LF = linear feet; LNMI = lane miles

ASPHALT PRICE ADJUSTMENT1 CONVERSION FACTORS 
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